
Project Schedule

PHASE 1  
BROADWAY TOWER 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

PHASE 2  
1/4 BLOCK HOUSING PROJECT 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

MASTER PLANNING
SOUTH PARK BLOCKS 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3
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BUILDING CONSTRUCTION

SOUTH PARK BLOCKS MASTER PLANNING Develop Master Plan for S. Park Blocks

Broadway Tower Construction

Occupy

CONSULTANT SELECTION Select & contract w/ Planner

BUILDING DESIGN

PARK BLOCK 11- CONSTRUCTION
Construction - Park 

Block 11 

Design & Permit Affordable Housing Project

BUILDING CONSTRUCTION Affordable Housing Project Construction

PARK BLOCK 11 - DESIGN Design - Park Block 11

Occupy
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