ORDINANCE No. 183529

* Amend contract with Mouri Tech, LLC to provide additional technical consulting services for \$133,565 for City SAP Enterprise Resource Planning system implementation (Ordinance; amend Contract No. 38039)

The City of Portland ordains:

Section 1. The Council finds:

- 1. The Finance and Logistics (FILO) SAP Enterprise Resource Planning (ERP) system implementation for the Enterprise Business Solution (EBS) Project was completed on November 26, 2008. The Human Capital Management (HCM) implementation for the EBS Project was completed on June 17, 2009.
- 2. On June 10, 2008, the City of Portland entered into Contract No. 38039 with Mouri Tech, LLC for SAP Technical Support and Development in support of the SAP Enterprise ERP system implementation for the EBS Project. The original not to exceed contract amount was \$100,000.
- 3. On November 12, 2008, the City of Portland signed Amendment No.1 to Contract No. 38039 to revise the SAP consultant staffing originally assigned to perform technical support and development. The not to exceed total contract amount of \$100,000 was not changed.
- 4. On April 29, 2009, the City Council passed Ordinance No.182736 to approve Amendment No. 2 to Contract No. 38039 for additional consulting services for the City HCM implementation at a value of \$175,000; increasing the total not to exceed contract amount to \$275,000.
- 5. The City requires additional technical support and development services from Mouri Tech, LLC in support of the City's SAP Enterprise Resource Planning (ERP) system and wishes to extend the expiration date through April 30, 2010.
- 6. The amount of Amendment No. 3 is \$133,565 which increases the total not to exceed amount of Contract No. 38039 to \$408,465. Funds are included in appropriation carried over from FY 2008-09 from EBS implementation project budget.

NOW, THEREFORE, the Council directs:

a. The Mayor and the City Auditor are hereby authorized to execute Amendment No.
 3 to Contract No. 38039 with Mouri Tech, LLC for additional technical support and development services from Mouri Tech, LLC in support of the City's SAP Enterprise Resource Planning (ERP) system, in a form substantially similar to that

- attached hereto as Exhibit A, subject to approval as to form by the City Attorney, and to extend expiration date through April 30, 2010.
- b. The Mayor and the Auditor are hereby authorized to draw and deliver checks payable Mouri Tech, LLC, chargeable to the Office of Management and Finance in an amount not to exceed \$408,465 when demand is presented and approved by the proper authorities.

Section 2. The Council declares that an emergency exists to avoid undue delay in payment to Mouri Tech, LLC; therefore, this Ordinance shall be in full force and effect from and after its passage by the Council.

Passed by the Council:

FEB 10 2010

Mayor Sam Adams

Prepared by: Bruce Theurer: EJM Date Prepared: January 26, 2010

LAVONNE GRIFFIN-VALADE

Auditor of the City of Portland

Ву

Deputy

Agenda No.

ORDINANCE NO.

10. 183529

Title

* Amend contract with Mouri Tech, LLC to provide additional technical consulting services for \$133,565 for City SAP Enterprise Resource Planning system implementation (Ordinance; amend Contract No. 38039)

INTRODUCED BY	CLERK USE: DATE	FILED FEB 0	5 2010	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	
Commissioner/Auditor: Mayor Sam Adams	OLLING GOL. DATE	TILLD	0 8010		
COMMISSIONER APPROVAL		LaVonne Griffir			
Mayor—Finance and Administration - Adams T	n	Auditor of the City	of Portland		
Position 1/Utilities - Fritz	D. Jak	\checkmark			
Position 2/Works - Fish	By:	Deputy			
Position 3/Affairs - Saltzman Position 4/Safety - Leonard	ACTION TAKEN:				
BUREAU APPROVAL	ACTION TAKEN.				
Bureau: Bureau: Office of Management & Finance/Enterprise Business Solution Division Bureau Head: Ken Rust					
Prepared by: Bruce Theurer: EJM Date Prepared: January 26, 2010					
Financial Impact Statement Completed Amends Budget Not Required					
Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes No					
Council Meeting Date February 10, 2010	,				
City Attorney Approval	3				
			T		

AGENDA				
TIME CERTAIN Start time:				
Total amount of time needed:(for presentation, testimony and discussion)				
CONSENT 🛛				
REGULAR Total amount of time needed: (for presentation, testimony and discussion)				

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz		
2. Fish	2. Fish		
3. Saltzman	3. Saltzman	~	
4. Leonard	4. Leonard	V	
Adams	Adams	V	