ORDINANCE No. 183575

*Amend contract with Stacy and Witbeck, Inc. for construction of sewer system improvements as requested by the Bureau of Environmental Services related to the Portland Streetcar Loop Project (Ordinance; amend Contract No. 30000609)

The City of Portland ordains:

Section 1. The Council finds:

- 1. On June 10, 2009, the City Council passed Ordinance No. 182893, which established that the Portland Streetcar Loop Project (Loop Project) civil construction would be carried out under four (4) construction packages: Water Main Relocation Work (Phase One); Rail Procurement (Phase Two); Sewer Relocation Work (Phase Three) and Rail, Electrical and Civil Work (Phase Four). The Federal Transit Administration has granted the City pre-award authority with no prejudice for utility relocation and rail procurement, as well as for associated project management and design services.
- 2. Ordinance No. 182893 also authorized Contract No. 30000609 with Stacy and Witbeck, Inc. (SWI) for advanced utility water main work for the Loop Project.
- 3. On July 8, 2009, Council passed Ordinance No. 182998 authorizing Amendment No. 1 to the SWI contract for advanced procurement of rail and special trackwork for the Loop Project.
- 4. On September 2, 2009, Council passed Ordinance No. 183153 authorizing Amendment No. 2. to the SWI contract for advanced construction of sewer system improvements for the Loop Project.
- 5. On October 28, 2009, Council passed Ordinance No. 183282 authorizing Amendment No. 3 to the SWI contract for construction of rail, roadway, traffic signal, overhead electrical, landscape and structural improvements necessary for the Loop Project.
- 6. In addition to the work being provided under Amendment No. 2, the Bureau of Environmental Services (BES) has requested the Loop Project provide additional sewer system improvements (BES Sewer Package No. 3) and that they be considered "betterments" for which BES will provide funding to the Loop Project. Proposal Request No. 5 was issued to SWI on December 18, 2010, related to these additional betterments.
- 7. The cost proposal for BES Sewer Package No. 3 is \$3,570.763.00 based on unit costs and quantities and BES has accepted said cost proposal.
- 8. \$497,018 of the total costs of this amendment, or 14%, will be performed by Disadvantaged Business Enterprises (DBE) for work that includes trucking, permanent trench paving, minor QA oversight, street sweeping, roadway sawcutting and traffic control.

NOW, THEREFORE, the Council directs:

- a. The Mayor and the City Auditor are hereby authorized to enter into an amendment to the Construction Services Contract with Stacy and Witbeck, Inc. (Contract No. 30000609) for construction of sewer system improvements requested by the Bureau of Environmental Services, substantially in accordance with the Amendment attached to the original of this Ordinance as Exhibit A, and, by reference, made a part hereof.
- b. The Mayor and City Auditor are hereby authorized to draw and deliver checks payable to Stacy and Witbeck, Inc., chargeable to the Transportation Operating Fund, Fund 200000, Business Area TR00.

Section 2. The Council declares an emergency exists because the integrity of the Loop Project budget and schedule is dependent on the timely construction of work called for in this Amendment; therefore, this Ordinance shall be in full force and effect from and after its passage by Council.

Passed by the Council, MAR 0 3 2010

Mayor Sam Adams

Prepared by: Vicky Diede:slg Date Prepared: February 12, 2010 LaVonne Griffin-Valade
Auditor of the City of Portland

usan

Ву

Deputy

Agenda No.
ORDINANCE NO.

183575

contract

Title

*Amend Agreement with Stacy and Witbeck, Inc. for construction of sewer system improvements as requested by the Bureau of Environmental Services related to the Portland Streetcar Loop Project (Ordinance; amend Contract No. 30000609)

INTRODUCED BY Commissioner/Auditor: MAYOR SAM ADAMS	CLERK USE: DATE FILED FEB 2 6 2010			
COMMISSIONER APPROVAL	LaVonne Griffin-Valade			
	Auditor of the City of Portland			
Mayor—Finance and Administration - Adams	- Addition of the only of the ordered			
Position 1/Utilities - Fritz				
David and a Fish	By:			
Position 2/Works - Fish	Deputy			
Position 3/Affairs - Saltzman	tana ay nga tatang at 1960 til ay na at a bang mangang tang at ang at ang at a			
Position 4/Safety - Leonard	ACTION TAKEN:			
Bureau: Bureau of Transportation				
Group Manager: Greg Jones				
Development & Capital Program				
Other: Quy Junus				
7 10				
Financial Impact Statement				
Completed Amends Budget				
Not Required				
Portland Policy Document				
Portland Policy Document If "Yes" requires City Policy paragraph stated				
in document. Yes No	/			
Council Meeting Date March 3, 2010				
City Attorney Approval				

AGENDA			
TIME CERTAIN Start time:			
Total amount of time needed:(for presentation, testimony and discussion)			
CONSENT [
REGULAR			

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
	/	YEAS	NAYS
1. Fritz	1. Fritz	/	
2. Fish	2. Fish	/	
3. Saltzman	3. Saltzman	/	
4. Leonard	4. Leonard	V	
Adams	Adams		