

ORDINANCE No. 184017

Amend contract with Berger/ABAM Engineers, Inc. for additional work and compensation for the Guilds Lake Pump Station Reliability Improvements Project No. E08877 (Ordinance; amend Contract No. 30000337)

The City of Portland ordains:

Section 1. The Council finds:

1. The Bureau of Environmental Services (BES) has need of continuing professional engineering services provided by Berger/ABAM Engineers, Inc. for the completion of design and construction work for the Guilds Lake PS Reliability Improvements, Project No. E08877.
2. Berger/ABAM Engineers, Inc. is providing professional engineering services under Contract No. 30000337, effective on June 10, 2009 with an amended expiration date of December 31, 2011.
3. The estimated cost of this contract amendment is \$52,293. Funds are available in the Sewer System Operating Fund, FY 2010 Budget, Bureau of Environmental Services, Project No. E08877.
4. M/W/ESB participation after the authorization of this contract amendment will be \$6,663, 2.73% of the total amended contract amount of \$244,389.

NOW, THEREFORE, the council directs:


- a. The Commissioner of Public Affairs is authorized to execute an amendment to Contract No. 30000337 with Berger/ABAM Engineers, Inc., in a form substantially in accordance with the amendment attached as Exhibit A, for the purpose described in Section 1, in the amount of \$52,293.
- b. The Mayor and Auditor are hereby authorized to draw and deliver warrants chargeable to the Sewer System Operating Fund Budget when demand is presented and approved by the proper authority.

Passed by the Council, JUL 21 2010
Dan Saltzman
Commissioner of Public Affairs

Scott Gibson
May 24, 2010

WBS E08877 – ord

LaVonne Griffin-Valade
Auditor of the City of Portland
By



Deputy

1084 1074

✓140

Agenda No.
ORDINANCE NO. 184017
Title

Amend contract with Berger/ABAM Engineers, Inc. for additional work and compensation for the Guilds Lake PS Reliability Improvements, Project No. E08877 (Ordinance; Amend Contract No. 30000337)
Pump Station

<p>INTRODUCED BY Commissioner/Auditor: <i>Don Saltzman</i></p> <p>COMMISSIONER APPROVAL</p> <p>Mayor—Finance and Administration - Adams</p> <p>Position 1/Utilities - Fritz</p> <p>Position 2/Works - Fish</p> <p>Position 3/Affairs - Saltzman <i>Don Saltzman</i></p> <p>Position 4/Safety - Leonard</p> <p>BUREAU APPROVAL</p> <p>Bureau: Environmental Services Bureau Head: Dean Marriott <i>Will Foyan per DCM</i></p> <p>Prepared by: Scott Gibson Date Prepared: June 10, 2010</p> <p>Financial Impact Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/> Not Required <input type="checkbox"/></p> <p>Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/></p> <p>Council Meeting Date <i>July 14, 2010</i></p> <p>City Attorney Approval <i>D.H.</i></p>	<p>CLERK USE: DATE FILED <u><i>JUL 09 2010</i></u></p> <p style="text-align: right;">LaVonne Griffin-Valade Auditor of the City of Portland</p> <p>By: <i>[Signature]</i> Deputy</p> <p>ACTION TAKEN: <i>JUL 14 2010 PASSED TO SECOND READING JUL 21 2010 9:30 A.M.</i></p>
---	--

AGENDA
<p>TIME CERTAIN <input type="checkbox"/></p> <p>Start time: _____</p> <p>Total amount of time needed: _____ (for presentation, testimony and discussion)</p>
<p>CONSENT <input type="checkbox"/></p>
<p>REGULAR <input checked="" type="checkbox"/></p> <p>Total amount of time needed: 5-minutes (for presentation, testimony and discussion)</p>

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:	
	YEAS	NAYS
1. Fritz	✓	
2. Fish	✓	
3. Saltzman	✓	
4. Leonard	✓	
Adams	✓	