



# CITY OF PORTLAND

## OFFICE OF MANAGEMENT AND FINANCE

Sam Adams, Mayor  
Kenneth L. Rust, Chief Administrative Officer  
Jeffrey B. Baer, Director, Bureau of Internal Business Services

Christine Moody  
Chief Procurement Officer  
Procurement Services  
1120 S.W. Fifth Avenue, Rm. 750  
Portland, Oregon 97204-1912  
(503) 823-5047  
FAX (503) 823-6865  
TTY (503) 823-6868

### MEMORANDUM

DATE: March 5, 2010  
TO: Mayor Sam Adams  
FROM: Christine Moody, Chief Procurement Officer *CM*  
SUBJECT: Accept Bid of Emery & Sons Construction, Inc. for the Fanno Basin Pump Station Pressure Line Garden Home Section Replacement Project for \$6,335,357; (Chief Procurement Officer Report - Bid No. 111424)

1. INTENDED THURSDAY FILING DATE: March 11, 2010
2. REQUESTED COUNCIL AGENDA DATE: March 17, 2010
3. CONTACT NAME & NUMBER: Christine Moody, 503-823-1095
4. PLACE ON: ☐ CONSENT ☒ REGULAR
5. BUDGET IMPACT STATEMENT ATTACHED: ☒ Y ☐ N ☐ N/A
6. ONE (1) ORIGINAL COPY OF THE CONTRACT APPROVED AS TO FORM BY CITY ATTORNEY ATTACHED: ☐ Yes ☐ No ☒ N/A
7. **BACKGROUND/ANALYSIS:** Ordinance Number 183512 adopted on February 3, 2010, authorized a contract and provided payment for the construction of the Fanno Basin Pump Station Pressure Line Garden Home Section Replacement Project No. E09115.
8. **FINANCIAL IMPACT:** The estimated project cost was \$5,500,000.00 (moderate level of confidence). Per the bid submission, the total amount is \$6,335,357.00. Funds for this project are available in the Sewer System Operating Fund, FY 2010 Budget, Bureau of Environmental Services, Project Number E09115 (WBS #E09115.C60).
9. **RECOMMENDATION/ACTION REQUESTED:** Accept Recommendation to award contract to Emery & Sons Construction, Inc. in the amount of \$6,335,357.00.
10. **SCOPE OF WORK ON PROJECT:** The project includes all labor, materials, tools, equipment, and labor to replace the Garden Home Section of the Fanno Basin pump station pressure line to increase the flow conveyance capacity needed to convey peak flows during a storm event, and to remove the existing high density polyethylene (HDPE) piping that has been determined to be inadequate for long term reliable operations.

*An Equal Opportunity Employer*

*To help ensure equal access to programs, services and activities, the Office of Management & Finance will reasonably modify policies/procedures and provide auxiliary aids/services to persons with disabilities upon request.*