ORDINANCE No. 186102

*Amend Intergovernmental Agreement with the Oregon Department of Transportation to change the completion date for pedestrian safety improvements at the intersection of NW Naito Pkwy and Flanders St. (Ordinance, amend Contract No. 30002457)

The City of Portland ordains:

Section 1. The Council finds:

- 1. In 2008, the Bureau of Transportation applied to the Oregon Department of Transportation's Bicycle and Pedestrian Improvement Grant Program for funding to design and construct a pedestrian improvement to increase crossing safety for NW Naito Parkway between NW Flanders St and NW Glisan St. The grant was awarded in 2009 in the amount of \$389,000 with a \$21,000 match.
- 2. The original design for the pedestrian improvement is no longer feasible due to changes in the regulation of nearby railroad crossings by the Oregon Department of Transportation's Rail Division.
- 3. As a result, the Portland Bureau of Transportation needs to amend the original Intergovernmental Agreement to provide additional time in order to work out a new design with Oregon Department of Transportation's Rail Division and the Union Pacific Railroad.
- 4. The amendment extends the completion date of the work identified in the Intergovernmental Agreement to December 31, 2013.
- 5. The Bureau's level of confidence in the cost estimates for this project is low because the project has not yet been engineered.

NOW THEREFORE, The Council directs:

- a. The Mayor is hereby authorized to amendment the grant with the Oregon Department of Transportation for pedestrian safety improvements at the intersection of NW Naito Parkway and Flanders St. in a form similar to the contract attached as Exhibit A.
- b. The OMF Grants Office is authorized to perform all administrative matters in relation to the grant application, grant agreement or amendments, requests for reimbursement from the grantor, and to submit required online grant documents on the Mayor's behalf.

Section 2. The Council declares that an emergency exists because a delay would unnecessarily delay the City's ability to perform the activities authorized by the grant; therefore, this Ordinance shall be in full force and effect from and after its passage by the Council.

Passed by the Council,

JUN 19 2013

Commissioner Steve Novick Prepared by: Rich Newlands:slg Date Prepared: May 22, 2013 LaVonne Griffin-Valade

Auditor of the City of Portland

Ву

Deputy

ORDINANCE NO. 186102

Title

*Amend Intergovernmental Agreement with the Oregon Department of Transportation to change the completion date for pedestrian safety improvements at the intersection of NW Naito Pkwy and Flanders St, (Ordinance; amend Contract No. 30002457)

COMMISSIMER STEVE NOVICE INTRODUCED BY Commissioner/Auditor:	CLERK USE: DATE FILED JUN 1 4 2013	
COMMISSIONER APPROVAL	LaVonne Griffin-Valade Auditor of the City of Portland	
Mayor—Finance and Administration - Hales	Addition of the only of Fortialid	
Position 1/Utilities - Fritz		
Position 2/Works - Fish	By: Deputy	
Position 3/Affairs - Saltzman	7	
Position 4/Safety - Novick	ACTION TAKEN:	
BUREAU APPROVAL	¥	
Bureau: Bureau of Transportation Group Manager: Greg Jones		
Development & Capital Program		
Other:		
Prepared by: Rich Newlands:slg Date Prepared: May 21, 2013		
Financial Impact & Public		
Involvement Statement Completed Amends Budget	,	
osinpleto E.		
Portland Policy Document If "Yes" requires City Policy paragraph stated		
in document. Yes No		
Council Meeting Date June 12, 2013		
City Attorney Approval: required for contract, code, easement,	1	
required for contract, code, easement, franchise, comp plan, charter		
· · ·		

AGENDA		
TIME CERTAIN Start time:		
Total amount of time needed: (for presentation, testimony and discussion)		
CONSENT [
REGULAR		

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz	\checkmark	
2. Fish	2. Fish	✓	
3. Saltzman	3. Saltzman	\	
4. Novick	4. Novick	//	
Hales	Hales		