

# ORDINANCE No. 184668

Amend contract with Moore Excavation, Inc. for additional work and compensation for Fanno Basin Pump Station Force Main: Multnomah Section Project No. E08294 (Ordinance; amend Contract No. 30001048)

The City of Portland ordains:

Section 1. The Council finds:

1. Moore Excavation, Inc. (MEI) was constructing the Fanno Basin Pump Station Force Main: Multnomah Section project under Contract No. 30001048, with an amended expiration date of April 18, 2011.
2. During the course of construction, many utility conflicts, changed or extra items of work were identified. The largest of these were for relocation of over 3000 linear feet of 12" water line to meet the requirements of OAR 333 by maintaining proper separation between the water and sewer pipes [approximately \$850,000]; grinding and repaving Multnomah Boulevard full width from SW 45<sup>th</sup> to SW 31<sup>st</sup>, at the request of PBOT [approx. \$650,000]; and thousands of additional flagger hours necessary to efficiently move the public through the approved traffic detour during force main and water line construction [approx. \$420,000].
3. The amount of changed and extra work brings the contract value to \$7,309,727.35, or 145 % of the original contract value. Consequently, additional change order authority is necessary to compensate MEI for the amount of the overage that exceeds 25% of the original contract value.
4. The estimated cost is \$986,311.25. Funds are available in the Sewer System Operating Fund, FY 10-11 Budget, Bureau of Environmental Services, WBS Element E08294.

NOW, THEREFORE, the council directs:

- a. The Director of the Bureau of Environmental Services or designee is authorized to execute change orders to amendment to Contract No. 30001048 with Moore Excavation, Inc. for the purpose and amount described in Section 1, up to a revised contract amount of \$7,309,727.35.
- b. The Mayor and Auditor are hereby authorized to draw and deliver warrants chargeable to the Sewer System Operating Fund Budget when demand is presented and approved by the proper authority.

Passed by the Council, JUN 15 2011  
Dan Saltzman  
Commissioner of Public Affairs

Mark Hutchinson  
May 23, 2011

**LaVonne Griffin-Valade**  
Auditor of the City of Portland

By 

Deputy

Agenda No.  
**ORDINANCE NO. 184668**  
Title

Amend contract with Moore Excavation, Inc. for additional work and compensation for the Fanno Basin Pump Station Force Main: Multnomah Section project, Project No. E08294 (Ordinance; Amend Contract No. 30001048).

<p><b>INTRODUCED BY</b> Dan Saltzman, Commissioner of Public Affairs</p>	<p>CLERK USE: DATE FILED <u>JUN 03 2011</u></p>
<p><b>COMMISSIONER APPROVAL</b></p> <p>Mayor—Finance and Administration - Adams</p> <p>Position 1/Utilities - Fritz</p> <p>Position 2/Works - Fish</p> <p>Position 3/Affairs - Saltzman <i>DS</i></p> <p>Position 4/Safety - Leonard</p>	<p align="center">LaVonne Griffin-Valade Auditor of the City of Portland</p> <p>By: <u><i>[Signature]</i></u> Deputy</p>
<p><b>BUREAU APPROVAL</b></p> <p>Bureau: Environmental Services Bureau Head: Dean Marriott <i>DM</i></p> <p>Prepared by: Mark Hutchinson Date Prepared: May 23, 2011</p> <p>Financial Impact Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/> Not Required <input type="checkbox"/></p> <p>Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/></p> <p>Council Meeting Date: <b>June 8, 2011</b></p>	<p><b>ACTION TAKEN:</b></p> <p><b>JUN 08 2011 PASSED TO SECOND READING JUN 15 2011 9:30 A.M.</b></p>
<p><b>City Attorney Approval</b> <i>AA</i></p>	

*Constr. Contract*

<b>AGENDA</b>
<p><b>TIME CERTAIN</b> <input type="checkbox"/></p> <p>Start time: _____</p> <p><b>Total amount of time needed:</b> _____ (for presentation, testimony and discussion)</p>
<p><b>CONSENT</b> <input checked="" type="checkbox"/></p>
<p><b>REGULAR</b> <input type="checkbox"/></p> <p><b>Total amount of time needed:</b> _____ (for presentation, testimony and discussion)</p>

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:	
	YEAS	NAYS
1. Fritz	✓	
2. Fish	✓	
3. Saltzman	✓	
4. Leonard	✓	
Adams	✓	