## ORDINANCE No. 185015

Amend contract with PB Americas, Inc. for additional work and compensation for the Portsmouth Force Main Odor Control Project No. E08927 (Ordinance; amend Contract No. 30000641)

## The City of Portland ordains:

## Section 1. The Council finds:

- 1. The Bureau of Environmental Services (BES) has need of continuing professional engineering services provided by PB Americas, Inc. to complete design work of the Portsmouth Force Main Odor Control project, Project No. E08927.
- 2. PB Americas, Inc. is continuing to provide professional engineering services under Contract No. 30000641 effective September 1, 2009 with an expiration date of September 1, 2014.
- 3. Early installation of level monitoring and odor equipment is required for the startup and testing of the Portsmouth Force Main project to meet the ASFO schedule. The recommended amendment 3 will provide for additional professional engineering services for the final design of the Portsmouth Force Main Odor Control project, Project No. E08927 and to assist the Eastside CSO team with the preparation of two construction change order (CCO) packages for the Portsmouth Force Main Segment 2.
- 4. The estimated cost of this contract amendment is \$93,661. Funds are available in the Sewer System Operating Fund, FY 2012 Budget, Bureau of Environmental Services, Project E08927.
- 5. M/W/ESB participation after the authorization of this contract amendment will be \$93,530, 18.4% of the total amended contract amount of \$553,561.

## NOW, THEREFORE, the council directs:

- a. The Commissioner of Public Affairs is authorized to execute amendment 3 to contract 30000641 with PB Americas, Inc. for the purpose described in Section 1.
- b. The Mayor and Auditor are hereby authorized to draw and deliver warrants chargeable to the Sewer System Operating Fund Budget when demand is presented and approved by the proper authority.

Passed by the Council, NOV 30 2011
Dan Saltzman
Commissioner of Public Affairs

Scott Gibson October 5, 2011 WBS E08927 – ord LaVonne Griffin-Valade Auditor of the City of Portland

Ву

Deputy

Suran Parsons

1224 1263

Agenda No.
ORDINANCE NO.

185015

Title

Amend contract with PB Americas, Inc. for additional work and compensation for the Portsmouth Force Main Odor Control Project No. E08927 (Ordinance; Amend Contract No. 30000641)

*	
INTRODUCED BY Commissioner/Auditor:	CLERK USE: DATE FILED NOV 1 0 2011
COMMISSIONER APPROVAL  Mayor—Finance and Administration - Adams  Position 1/Utilities - Fritz  Position 2/Works Fish  Position 3/Affairs - Saltzman  Position 4/Safety - Leonard  BUREAU APPROVAL  Bureau: Environmental Services Bureau Head: Dean Marriott  Prepared by: Scott Gibson Date Prepared: October 5, 2011  Financial Impact & Public Involvement Statement Completed Amends Budget  Portland Policy Document If "Yes" requires City Policy paragraph stated in document.	LaVonne Griffin-Valade Auditor of the City of Portland  By:  Deputy  ACTION TAKEN:  NOV 1 6 2011 PASSED TO SECOND READING NOV 3 0 2011 9:30 A.M.
Yes No Council Meeting Date November 10,2011  City Attorney Approval 6	

AGENDA	
TIME CERTAIN  Start time:	
Total amount of time needed:	
<u>CONSENT</u> ⊠	
REGULAR	

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz	V ,	
2. Fish	2. Fish		
3. Saltzman	3. Saltzman	V	
4. Leonard	4. Leonard	V	***
Adams	Adams	V	