

ORDINANCE No. 185118

Amend contract with Jensen Maritime Consultants and increase by \$16,000 for additional scope of work for fireboat design and engineering (Ordinance; amend Contract No. 30002110)

The City of Portland ordains:

Section 1. The Council finds:

1. The City of Portland, through Portland Fire & Rescue (PF&R), entered into Contract No. 30002110, with Jensen Maritime Consultants (Jensen), on June 1, 2011, for the design and engineering of two (2) 50' aluminum fire boats.
2. Part of the scope of work requires Jensen to be the technical advisor for selection of the shipyard that will build the fireboats, and to answer technical questions during the actual construction.
3. The original contract amount was \$45,250, with an expiration date of May 31, 2013.
4. On November 2, 2011, Council passed Ordinance 184966, authorizing a competitive solicitation process for the construction of the fireboats designed by Jensen.
5. On November 9, 2011, PF&R held a mandatory pre-submittal meeting for potential vendors.
6. At that meeting several potential vendors suggested the possibility of using alternative designs and/or materials to meet the specific needs described in the specifications and general arrangements of the boats. PF&R agreed to consider some of the alternative ideas.
7. Once the shipyard begins construction of the fireboats it will be required to submit drawings, weight estimates, and other engineering documents to support and/or validate the use of alternative ideas.
8. PF&R requires the services of a maritime architect/engineer to review and evaluate the drawings, weight estimates and other engineering documents submitted by the shipyard to ensure they adequately meet PF&R's needs.
9. Jensen provided the initial design and engineering of the fireboats and has in-depth knowledge of PF&R's requirements and Jensen has the time available to provide the review and evaluation of drawings, weight estimates and other engineering documents provided by the shipyard.
10. Jensen is willing to provide up to 100 hours of engineering support to review and evaluate, and a sum not to exceed \$16,000.

- 811881
11. The additional compensation under this Ordinance is 35% of the original compensation amount of \$45,250. The new not-to-exceed amount of the Contract is \$61,250.
 12. The funding for this contract amendment is included in the 2010 G.O. Bond for apparatus replacement.

NOW THEREFORE, the Council directs:

- a. The Commissioner in Charge is authorized to amend Contract No. 30002110 with Jensen Maritime Consultants for services in accordance with Amendment No. 1, attached hereto as Exhibit A.
- b. The Mayor and the Auditor are hereby authorized to draw and deliver checks payable to Jensen Maritime Consultants chargeable to Portland Fire & Rescue when demand is presented and approved by the proper authorities.

Passed by the Council: JAN 25 2012

Commissioner Randy Leonard
Prepared by: Carol Ann Boucher
Date Prepared: December 1, 2011

LaVonne Griffin-Valade
Auditor of the City of Portland
By


Deputy

811281

68-87

J110

Agenda No.
ORDINANCE NO. 185118
 Title

Amend contract with Jensen Maritime Consultants and increase by \$16,000 for additional scope of work, (Ordinance; amend Contract No. 30002110)
 for Fireboat design and engineering

INTRODUCED BY Commissioner/Auditor: Commissioner Randy Leonard	CLERK USE: DATE FILED <u>JAN 12 2012</u>
COMMISSIONER APPROVAL Mayor—Finance and Administration - Adams Position 1/Utilities - Fritz Position 2/Works - Fish Position 3/Affairs - Saltzman Position 4/Safety - Leonard <i>Randy Leonard</i>	LaVonne Griffin-Valade Auditor of the City of Portland By: <i>[Signature]</i> Deputy
BUREAU APPROVAL Bureau: Portland Fire & Rescue Bureau Head: John Klum, Fire Chief <i>[Signature]</i> Prepared by: Carol Ann Boucher Date Prepared: December 1, 2011 Financial Impact & Public Involvement Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/> Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/> Council Meeting Date January 11, 2012	ACTION TAKEN: JAN 18 2012 PASSED TO SECOND READING JAN 25 2012 9:30 A.M.
City Attorney Approval: required for contract, code, easement, franchise, comp plan, charter <i>[Signature]</i>	

AGENDA TIME CERTAIN <input type="checkbox"/> Start time: _____ Total amount of time needed: _____ (for presentation, testimony and discussion) CONSENT <input checked="" type="checkbox"/> REGULAR <input type="checkbox"/> Total amount of time needed: _____ (for presentation, testimony and discussion)

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz	<input checked="" type="checkbox"/>	
2. Fish	2. Fish	<input checked="" type="checkbox"/>	
3. Saltzman	3. Saltzman	<input checked="" type="checkbox"/>	
4. Leonard	4. Leonard	<input checked="" type="checkbox"/>	
Adams	Adams	<input checked="" type="checkbox"/>	