

## ORDINANCE No. 185221

Amend contract with Otak, Inc. for professional project management and engineering services for the design of the East Lents Floodplain Restoration Project - Phase 2 Project No. E08464 (Ordinance; amend Contract No. 38100)

The City of Portland ordains:

Section 1. The Council finds:

1. During development of the design for Phase 2, the need to add additional scope of work and budget to the Otak, Inc. contract for the design of public improvements was identified.
2. This Amendment No. 3 will authorize additional work in the amount of \$247,200 for a new not-to-exceed amended contract amount of \$2,364,267. This amendment contains the revised scope-of-work, budget, deliverables and delivery schedule necessary to complete the design of Phase 2 of the East Lents Floodplain Restoration Project. The cost estimate level of confidence is "Optimal".
3. Funds are available in the Sewer System Operating Fund, FY Budget, Bureau of Environmental Services, Cost Center, WBS Element, Internal Order.
4. M/W/ESB participation after the authorization of this contract amendment will be about 8% of the total amended contract amount of \$2,264,267.

NOW, THEREFORE, the council directs:


- a. The Commissioner of Public Affairs is authorized to execute a contract amendment with Otak, Inc., substantially in conformance with the contract amendment and exhibits attached hereto, for the purpose described in Section 1, in the amount of \$247,200.
- b. The Mayor and Auditor are hereby authorized to draw and deliver warrants chargeable to the Sewer System Operating Fund Budget when demand is presented and approved by the proper authority.

Passed by the Council, **MAR 21 2012**  
Dan Saltzman  
Commissioner of Public Affairs

Scott Gibson  
February 16, 2012

Cost object - ord

**LaVonne Griffin-Valade**  
Auditor of the City of Portland  
By



Deputy

Agenda No. 185221  
ORDINANCE NO.

Amend

with

Title

Inc.

Authorize a contract amendment and provide for payment to Otak, for professional project management and engineering services for the design of the East Lents Floodplain Restoration Project - Phase 2, Project No. E08464. (Ordinance); amend Contract No. 38100

INTRODUCED BY

Commissioner/Auditor:

Saltzman

COMMISSIONER APPROVAL

Mayor—Finance and Administration - Adams

Position 1/Utilities - Fritz

Position 2/Works - Fish

Position 3/Affairs - Saltzman

Position 4/Safety - Leonard

BUREAU APPROVAL

Bureau: Environmental Services

Bureau Head: Dean Marriott

Prepared by: Scott Gibson

Date Prepared: Feb 16, 2012

Financial Impact & Public Involvement Statement

Completed ☒ Amends Budget ☐

Portland Policy Document

If "Yes" requires City Policy paragraph stated in document.

Yes ☒ No ☐

Council Meeting Date

March 7, 2012

City Attorney Approval

CLERK USE: DATE FILED MAR 09 2012

LaVonne Griffin-Valade  
Auditor of the City of Portland

By:

Deputy

ACTION TAKEN:

MAR 14 2012 PASSED TO SECOND READING MAR 21 2012 9:30 A.M.

AGENDA

TIME CERTAIN ☐

Start time: \_\_\_\_\_

Total amount of time needed: \_\_\_\_\_  
(for presentation, testimony and discussion)

CONSENT ☒

REGULAR ☐

Total amount of time needed: \_\_\_\_\_  
(for presentation, testimony and discussion)

FOUR-FIFTHS AGENDA

COMMISSIONERS VOTED  
AS FOLLOWS:

		YEAS	NAYS
1. Fritz	1. Fritz	✓	
2. Fish	2. Fish	✓	
3. Saltzman	3. Saltzman	✓	
4. Leonard	4. Leonard	✓	
Adams	Adams	✓	