

# ORDINANCE No. 185680

Amend contract with BergerABAM for additional work and compensation for the Skidmore and Safeway Pump Station Remodels, Project Nos. E10291 and E10292 (Ordinance; amend Contract No. 30002704)

The City of Portland ordains:

## Section 1. The Council finds:

1. The Bureau of Environmental Services (BES) has need of continuing professional engineering services provided by BergerABAM for additional design and construction phase services for the Skidmore and Safeway Wastewater Pump Station Remodels, Project Nos. E10291 and E10292.
2. BergerABAM was selected to provide professional design engineering services under Contract No. 30002407, effective April 13, 2012, with an expiration date of May 1, 2017.
3. The attached Amendment No.1 is for additional work in the amount of \$97,413 for a new, not-to-exceed contract amount of \$442,933. The additional work provides design and construction phase services for odor treatment at both pump stations, and for the design of structures to accommodate the capacity required for future development at the Safeway pump station.
4. M/W/ESB participation after the authorization of this contract amendment will be \$101,223, 22.9% of the total amended contract amount of \$442,933.
5. The increased cost for this contract amendment is \$97,413. Funds are available in the Sewer System Operating Fund, FY 2012-13 Budget, Bureau of Environmental Services, WBS Elements E10291 and E10292.

NOW, THEREFORE, the Council directs:

- a. The Commissioner of Public Affairs is authorized to execute a contract amendment with BergerABAM for the purpose described in Section 1, in the amount of \$97,413.
- b. The Mayor and Auditor are hereby authorized to draw and deliver warrants chargeable to the Sewer System Operating Fund Budget when demand is presented and approved by the proper authority.

Passed by the Council,  
Dan Saltzman  
Commissioner of Public Affairs

Scott Gibson  
August 22, 2012


WBS E10291 and E10292 - ord

OCT 17 2012

**LaVonne Griffin-Valade**

Auditor of the City of Portland

By



Deputy

~~1146~~ 1167

Agenda No.  
**ORDINANCE NO. 185680**  
Title

Amend contract with BergerABAM for additional work and compensation for the Skidmore and Safeway Pump Station Remodels, Project Nos. E10291 and E10292 (Ordinance; Amend Contract No. 30002407)  
704

INTRODUCED BY Commissioner/Auditor: <b>Saltzman</b>	CLERK USE: DATE FILED <u>OCT 05 2012</u>
COMMISSIONER APPROVAL	LaVonne Griffin-Valade Auditor of the City of Portland
Mayor—Finance and Administration - Adams	By: <u>[Signature]</u> Deputy
Position 1/Utilities - Fritz	ACTION TAKEN:
Position 2/Works - Fish	OCT 10 2012 PASSED TO SECOND READING
Position 3/Affairs - Saltzman	OCT 17 2012 9:30 A.M.
Position 4/Safety - Leonard	
BUREAU APPROVAL	
Bureau: Environmental Services	
Bureau Head: <u>Dean Marriott</u>	
Prepared by: Scott Gibson	
Date Prepared: August 22, 2012	
EM Financial Impact & Public Involvement Statement	
Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/>	
Portland Policy Document	
If "Yes" requires City Policy paragraph stated in document.	
Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	
Council Meeting Date	
September 26, 2012	
City Attorney Approval <u>LF</u>	

AGENDA
TIME CERTAIN <input type="checkbox"/> Start time: _____
Total amount of time needed: _____ (for presentation, testimony and discussion)
CONSENT <input checked="" type="checkbox"/>
REGULAR <input type="checkbox"/> Total amount of time needed: <u>5 min</u> (for presentation, testimony and discussion)

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:	
	YEAS	NAYS
1. Fritz	<input checked="" type="checkbox"/>	
2. Fish	<input checked="" type="checkbox"/>	
3. Saltzman	<input checked="" type="checkbox"/>	
4. Leonard	<input checked="" type="checkbox"/>	
Adams	<input type="checkbox"/>	<input type="checkbox"/>