## ORDINANCE No. 188116

\*Amend Intergovernmental Agreement with Oregon Department of Transportation for design of the SE Holgate & SE Ramona: 122<sup>nd</sup> to 136<sup>th</sup> Avenue Sidewalks project. (Ordinance; amend Contract No. 30002698)

The City of Portland ordains:

Section 1. The Council finds:

- 1. In September 2010, the Portland Bureau of Transportation received a federal Transportation Enhancement grant in the amount of \$1,487,000 for the SE Holgate & SE Ramona: 122<sup>nd</sup> to 136<sup>th</sup> Avenue Sidewalks project.
- 2. In December 2013, City Council approved Amendment #1 of the Intergovernmental Agreement with the Oregon Department of Transportation to construct the project as a certified project. In July 2015, City Council approved Amendment #2 to increase funds for design. In February 2016, Council approved Amendment #3 to extend some of the milestones in the schedule.
- 3. The purpose of Amendment #4 is to reallocate the funds distributed to Design, Right-of-Way and Construction phases to more accurately reflect project costs. Amendment #4 will also extend the project schedule one year to allow PBOT to conduct maintenance activities.
- 4. The Bureau's level of confidence in the cost estimates for this project is high. Construction has been completed and the project is closing. The Portland Bureau of Transportation seeks to reallocate the funds before they expire at the end of December 2016.

NOW, THEREFORE, the Council directs:

a. The Commissioner in Charge is hereby authorized to execute an amendment to the Intergovernmental Agreement with the Oregon Department of Transportation, as approved to form by the City Attorney, for the design of the SE Holgate & SE Ramona: 122<sup>nd</sup> to 136<sup>th</sup> Avenue Sidewalks project, in a form similar to the amendment attached as Exhibit A.

Section 2. The Council declares that an emergency exists because the funds need to be reallocated before they expire in December 2016. Therefore, this ordinance shall be in full force and effect from and after its passage by the Council.

Passed by the Council,

NOV 3 0 2016

Commissioner Steve Novick Prepared by: Winston Sandino:tlck Date Prepared: November 18, 2016 MARY HULL CABALLERO
Auditor of the City of Portland
By

Lus an

DEPUTY

Amend

Agenda No.
ORDINANCE NO.

188116

Title

\*Authorize Amendment #4 of the Intergovernmental Agreement with Oregon Department of Transportation for design of the SE Holgate & SE Ramona: 122<sup>nd</sup> to 136<sup>th</sup> Avenue Sidewalks project. (Ordinance; amend Contract No. 30002698)

INTRODUCED BY Commissioner/Auditor: COMMISSIONER STEVE NOVICK	CLERK USE: DATE FILED NOV 21 2016			
COMMISSIONER APPROVAL	Mary Hull Caballero			
Mayor—Finance and Administration - Hales	Auditor of the City of Portland			
Position 1/Utilities - Fritz				
Position 2/Works - Fish	By: fresan Jacobans			
Position 3/Affairs - Saltzman	Deputy			
Position 4/Safety - Novick	ACTION TAKEN:			
BUREAU APPROVAL				
Bureau: Bureau of Transportation Policy, Planning and Projects Manager: Art Pearce Supervisor: Dan Layden				
Bureau Director: Leah Treat Prepared by: Winston Sandino:tlck Date Prepared: November 2, 2016				
Financial Impact & Public Involvement Statement Completed Amends Budget				
Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes No				
Council Meeting Date November 30, 2016				
City Auditor Office Approval: required for Code Ordinances				
City Attorney Approval: required for contract, code, easement, franchise, comp plan, charter				
AGENDA				

AGENDA		
TIME CERTAIN Start time: Total amount of time needed: (for presentation, testimony and discussion)		
<u>CONSENT</u> ⊠		
REGULAR		

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz		
2. Fish	2. Fish		
3. Saltzman	3. Saltzman		
4. Novick	4. Novick		
Hales	Hales		