ORDINANCE No. 188302

* Amend Intergovernmental Agreement with Oregon Department of Transportation for design of the Burgard/Lombard at North Time Oil Road project (Ordinance; amend Contract No. 30003916)

The City of Portland ordains:

Section 1. The Council finds:

- 1. On August 17, 2011, the Portland City Council passed Resolution No. 36876, as Amended, nominating the Burgard/Lombard at North Time Oil Road Intersection Improvement project for FY 2014-15 Regional Flexible Funds.
- 2. In September of 2011 the Portland Bureau of Transportation applied for a Transportation Enhancement (TE) Grant in the amount of \$2,635,000 for the Burgard/Lombard at North Time Oil Road project.
- 3. On May 19, 2014, Council approved Ordinance No. 186503 that authorized a grant funding that covered the total anticipated cost for engineering and right-of-way of the project, estimated at approximately \$2,635,000.
- 4. In July of 2016 city council approved Amendment #1. Amendment #1 authorized the City of Portland Bureau of Transportation to bid and construct this project as a certification project using federal funds. Amendment #2 will just modify the current schedule to increase it one more year due to delay in right of way acquisition. No change in budget is expected as part of this amendment.
- 5. The Bureau's level of confidence in the cost estimates for this project is optimal. Design has been completed and project is ready to go to bid.

NOW, THEREFORE, the Council directs:

a. The Commissioner-in-Charge is hereby authorized to execute an amendment, approved as to form by the city Attorney, with Oregon Department of Transportation for the Burgard/Lombard at North Time Oil Road project, in a form similar to the contract attached as Exhibit A.

Section 2. The Council declares that an emergency exists because a delay would unnecessarily impact the City's ability to perform the activities authorized by the agreement; therefore, this ordinance shall be in full force and effect from and after its passage by the Council.

APR 0 5 2017

Passed by the Council,

Commissioner Dan Saltzman Prepared by: Winston Sandino: tlck Date Prepared: March 3, 2017 Mary Hull Caballero
Auditor of the City of Portland

By

DEPUTY

300 324

Agenda No.

ORDINANCE NO.

188302

Title

*Authorize Amendment #2 of the Intergovernmental Agreement with Oregon Department of Transportation for design of the Burgard/Lombard at North Time Oil Road project. (Ordinance; amend Contract No. 30003916)

INTRODUCED BY Commissioner/Auditor: COMMISSIONER DAN SALTZMAN	CLERK USE: DATE FILED			
COMMISSIONER APPROVAL.	Mary Hull Caballero			
Mayor—Finance and Administration - Wheeler	Auditor of the City of Portland			
Position 1/Utilities - Fritz				
Position 2/Works Fish Position 3/Affairs - Salaman	By: Deputy			
Position 4/Safety – Eudaly	ACTION TAKEN:			
BUREAU APPROVAL Bureau: Bureau of Transportation Policy, Planning and Projects Group Manager: Art Pearce Burearu Director: Leah Treat Prepared by: Winston Sandino: tlck Supervisor: Dan Layden Manager: Millicent Williams Date Prepared: March 3, 2017 Financial Impact & Public Involvement Statement Completed Amends Budget Portland Policy Document If "Yes" requires City Policy paragraph stated in document.	MAR 29 2017 RESCHEDULED TO MAR 29 2017 2:00 PM MAR 29 2017 CONTINUED TO APRIL 5, 2017 9:30 AM			
Yes No Council Meeting Date March 29, 2017				
City Auditor Office Approval: required for Code Ordinances				
City Attorney Approval: required for contract, code, easement, franchise, comp plan, charter				
ACENDA				

AGENDA	
TIME CERTAIN Start time: Total amount of time needed: (for presentation, testimony and discussion)	
CONSENT Pulled	
REGULAR Total amount of time needed: (for presentation, testimony and discussion)	

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	l . Fritz	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	
2. Fish	2. Fish	V	
3. Saltzman	3. Saltzman	V	
4.Eudaly	4 Eudaly	/	
Wheeler	Wheeler	/	