#### Exhibit A

### **Amendment Number 2**

**Project Name:** Portland Levee Accreditation Evaluation & Alternative Design (Peninsula Drainage Districts No. 1 & No. 2)

This amendment is made and entered into by and between the State of Oregon, acting by and through the Oregon Infrastructure Finance Authority of the Oregon Business Development Department ("IFA"), and the City of Portland ("Recipient"), and amends the Financing Contract, Project Number A14004 dated 1 July 2014 (as amended, "Contract") for the above-named Project. Capitalized terms not defined in this amendment have the meanings assigned to them by the Contract.

**Recital:** The purpose of this amendment is to extend the time to complete the project; and to modify the project description and add a new line-item to the project budget for a governance study.

## The parties agree to:

- 1. Amend the following Key Term in Section 1 of the Contract as follows (deletion in strikethrough; addition in double underline):
  - " "Project Completion Deadline" means 1 July 2017 31 December 2018."
- 2. Amend the last sentence of the first paragraph of **Exhibit D Project Description**; **Project Special Condition** of the Contract as follows (deletion in strikethrough; addition in double underline):
  - "The Project will also include review engineering, and project management activities, and research on other aspects of floodplain management activities conducted through the Multnomah County Drainage District #1."
- 3. Add an eleventh bulleted item to the list of specific engineering evaluation tasks in **Exhibit D Project Description**; **Project Special Condition** of the Contract as follows (addition in <u>double underline</u>):
  - Governance Study
- 4. Delete Exhibit E (Project Budget) and replace it with the following new Exhibit E:

## **EXHIBIT E - PROJECT BUDGET**

	OBDD Funds	Other / Matching Funds
Activity	Approved Budget	Approved Budget
Engineering Pre-Award Expenses	\$60,000	\$0
Engineering	954,000	0
Engineering Contingency	144,000	0
Project Management	155,000	0
Review Engineering	35,000	
Inventories and Studies	52,000	0
Total	\$1,400,000	\$0

IFA will have no obligation under this amendment, unless within 60 days after receipt, the Recipient delivers to IFA the following items, each in form and substance satisfactory to IFA and its Counsel:

- (i) this amendment duly executed by an authorized officer of the Recipient; and
- (ii) such other certificates, documents, opinions and information as IFA may reasonably require.

Except as specifically provided above, this amendment does not modify the Contract, and the Contract shall remain in full force and effect during the term thereof. This amendment is effective on the date it is fully executed and approved as required by applicable law.



# STATE OF OREGON acting by and through the Oregon Infrastructure Finance Authority



CITY OF PORTLAND

By:		By:	
	Chris Cummings, Assistant Director		Eric Johansen, Debt Manager
	Economic Development		
Date:		Date:	
APPR	ROVED AS TO LEGAL SUFFICIENCY IN ACCORDANC	E WITH	ORS 291.047:
	Not required by OAR 137-045-0050		