

	<b>Milestone</b>	<b>Commission Involvement</b>	<b>Outreach Events</b>
<b>August 2017</b>		HLC Briefing (8/14) PSC Briefing (8/22)	BPS and BDS roundtables
<b>Sept</b>	Project Launch (2-Page Handout, Website, Roundtables 1-4 Scheduled)		Irvington, NWDA, HAND, Laurelhurst, Eastmoreland, Restore Oregon, AHC, PCHR
<b>Oct</b>	Consultant HRI Report Complete	HLC Work Session	<b>Roundtable #1</b> , UNR, 1000 Friends, Eliot, OTCT, St. Johns, Kenton, Goose Hollow
<b>Nov</b>		HLC "State of Preservation" Report Delivered to Council	<b>Roundtable #2, #3</b> , Piedmont, Downtown, NPLUG
<b>Dec</b>			<b>Roundtable #4</b> , South Portland, APANO, EPNO, Pearl, King, Sellwood-Moreland
<b>Jan 2018</b>	Revise Website to Include Initial Code Concepts		
<b>Feb</b>	<b>In-House Draft Published</b>		
<b>March</b>			
<b>April</b>	<b>Discussion Draft Published;</b> Summary Report Published	PSC Briefing; HLC Work Session	Return to NA's and community groups for feedback
<b>May</b>			<b>Roundtable #5, #6</b>
<b>June</b>			
<b>July</b>	<b>Proposed Draft Published;</b> Summary Report Updated	HLC Briefing	
<b>Aug</b>		PSC Hearing (w/PHLC)	
<b>Sept</b>	<b>Recommended Draft Published</b>		
<b>Oct</b>		Council Hearings	

\*Biweekly meetings with core team (BPS+BDS) occurring throughout schedule