ORDINANCE NO. 188948

Amend contract with Just Bucket Excavating, Inc. in the amount of \$141,860 accept contract as complete, release retainage, and authorize final payment (Ordinance; amend Contract No. 30005802)

The City of Portland ordains:

Section 1. The Council finds:

- City Council Ordinance No. 188024 authorized competitive bidding for the construction of NW Cornell Road Services - Macleay Park Project (Project) which was solicited through Bid No. 00000493.
- The work involved installation of 7,100 feet of new water main and appurtenances in NW Cornell Road beginning at NW Eloise Lane and ending near 5240 NW Cornell Road.
- 3. On March 22, 2017, City Council approved City Procurement's recommendation to award a contract in the amount of \$720,400.53 to Just Bucket Excavating, Inc. for the construction of the Project.
- 4. During construction, Just Bucket Excavating, Inc. encountered more rock than was anticipated based on the geotechnical report for the Project site. Change Order No. 1 and No. 2 added a total of 90 days to the Project for boring in areas where unexpected rock was encountered and increased the contract amount by \$180,100.13 to compensate for the boring work.
- 5. This council action provides for an additional contract change order to pay final costs for the additional rock and closes out the contract for the Project. Change Order No. 3 allows for an increase of \$141,860.28 to the contract. The amended final contract amount will be \$1,042,360.94.
- 6. The work on the Project is complete and has been satisfactorily executed in accordance with the contract. It is recommended that Council accept Change Order No. 3 and accept the contract with Just Bucket Excavating, Inc. as complete, release retainage, and authorize final payment.
- 7. The Disadvantaged, Minority, Women, and Emerging (DMWESB) Small Business participation for the contract was \$1,032,635.94 or 93% of the total contract dollars.

NOW, THEREFORE, the Council directs:

a. The Chief Procurement Officer is authorized to amend Contract No. 30005802 with Just Bucket Excavating, Inc. for services in a form substantially in accordance with the Change Order attached as Exhibit A.

- b. The Mayor and Auditor are hereby authorized to draw and deliver checks chargeable to the Water Fund when demand is presented and approved by the proper authorities.
- c. Council accepts Contract No. 30005802 with Just Bucket Excavating, Inc. as complete, authorizes to release retainage, and authorizes final payment.

Passed by the Council, Commissioner Nick Fish

Prepared by: Jamie Wilde

Date Prepared: March 28, 2018

Mary Hull Caballero
Auditor of the City of Portland

By

Deputy

456 488 =

Agenda No.

ORDINANCE NO. 188948

Amend the Just Bucket Excavating, Inc. contract in the amount of \$141,860.28 and accept contract as complete, release retainage, and authorize final payment (Ordinance; amend Contract No. 30005802)

INTRODUCED BY MOXOY Commissioner/Auditor: Wheeler Commissioner Nick Fish	CLERK USE:	DATE FILED MAY 01	. 2018		
COMMISSIONER APPROVAL		Mary Hull Ca	ballero		
Mayor—Finance & Administration - Wheeler	Auditor of the City of Portland				
Position 1/Utilities - Fritz					
Position 2/Works - Fish	Ву:	Santi			
Position 3/Affairs - Saltzman		Deputy			
Position 4/Safety - Eudaly	ACTION TAKEN				
BUREAU APPROVAL	MAY 0 9 2018	PASSED TO SECOND READ!	MG MAY 16	2018 9:30	A.M.
Bureau: Water Bureau Head: Michael Stube P.E.					
Prepared by: Jamie Wilde Date Prepared: March 28, 2018					
Impact Statement					
Completed Amends Budget					
Portland Policy Document If "Yes" requires City Policy paragraph stated in document.		*			
Yes □ No ⊠					
City Auditor Office Approval: required for Code Ordinances					
City Attorney Approval: KLM required for contract, code, easement, franchise, comp plan, charter					
Council Meeting Date May 9, 2018					
AGENDA		FOUR-FIFTHS AGENDA	COMMISSIONER	RS VOTED	
			AS FOLLOWS:		
TIME CERTAIN	8 8				

1	AGENDA					
	TIME CERTAIN Start time:					
	Total amount of time needed: (for presentation, testimony and discussion)					
	CONSENT					
	<u>REGULAR</u> ⊠					
	Total amount of time needed: 5 minutes (for presentation, testimony and discussion)					
- 1						

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:			
		YEAS	NAYS	
1. Fritz	1. Fritz			
2. Fish	2. Fish			
3. Saltzman	3. Saltzman			
4. Eudaly	4. Eudaly	/		
5. Wheeler	5. Wheeler	/		