## Exhibit A

## **Amendment Number 3**

**Project Name:** Portland Levee Accreditation Evaluation & Alternative Design (Peninsula Drainage Districts No. 1 & No. 2)

This amendment is made and entered into by and between the State of Oregon, acting by and through the Oregon Infrastructure Finance Authority of the Oregon Business Development Department ("IFA"), and the City of Portland ("Recipient"), and amends the Financing Contract, Project Number A14004, dated 1 July 2014 (as amended, "Contract"), for the above-named Project. Capitalized terms not defined in this amendment have the meanings assigned to them by the Contract.

**Recital:** The purpose of this amendment is to extend the time to complete the project.

The parties agree to: Amend the following Key Term in Section 1 of the Contract as follows (deletion in strikethrough; addition in double underline):

"Project Completion Deadline" means 31 December 2018 30 June 2019.

IFA will have no obligation under this amendment, unless within 60 days after receipt, the Recipient delivers to IFA the following items, each in form and substance satisfactory to IFA and its Counsel:

- (i) this amendment duly executed by an authorized officer of the Recipient; and
- (ii) such other certificates, documents, opinions and information as IFA may reasonably require.

Except as specifically provided above, this amendment does not modify the Contract, and the Contract shall remain in full force and effect during the term thereof. This amendment is effective on the date it is fully executed and approved as required by applicable law.



## STATE OF OREGON acting by and through the Oregon Infrastructure Finance Authority



CITY OF PORTLAND

	nris Cummings, Assistant Director	By:	Matthew Gierach, Debt Manager
Date:		Date:	
APPROVED AS TO LEGAL SUFFICIENCY IN ACCORDANCE WITH ORS 291.047:			
/s/	/ Sam Zeigler as per email dated 29 November 2	018	APPROVED AS TO FORM
Sam Zeig	gler, Senior Assistant Attorney General	×	Twileten to

**CITY ATTORNEY**