

## **ORDINANCE No. 189361**

\*Amend contract with CH2M Hill Engineers, Inc to complete the design for the Outer Division Multi-Modal Safety Project (Ordinance; amend Contract No. 30005277)

The City of Portland ordains:

### **Section 1. The Council finds:**

1. In December 2016, through Ordinance 18816, City Council directed the Portland Bureau of Transportation (PBOT) to implement Vision Zero improvements and fund emergency education and community engagement efforts along SE Division Street between SE 82<sup>nd</sup> and 174<sup>th</sup> Avenue.
2. In June 2017, after 6 months of initial community engagement and scoping, PBOT executed Task Order 2 under Price Agreement Contract 30005277 (Contract) for Street Design Services on the Outer Division Multi-Modal Safety Project, see attached Exhibit A.
3. Price Agreement Contract 30005277 was issued on September 1, 2016 as a Flexible Service Price Agreement Contract with the Portland Bureau of Transportation for Street Design Services in the amount of \$500,000.
4. Price Agreement Contract 30005277 was subsequently amended and signed by the Chief Procurement Office on March 28, 2017 to add an additional \$125,000 of contract authority to the Agreement, the maximum allowed under City Code 5.68.035B.
5. Task Order 2 under Price Agreement Contract 30005277 for the Outer Division Multi Modal Safety Project was issued in September 2017 pursuant to 30005277, see attached Exhibit A.
6. Following a robust design development and community engagement process as well as the implementation of new pedestrian access and safety design guidelines, the scope of work for the Outer Division Multi-Modal Safety Project has changed significantly and additional design services are now required under Contract 30005277 to complete this project. Task Order 2A has been drafted to amend this Task Order and allow for these additional services, see attached Exhibit B.
7. Price Agreement Contract 30005277 does not have sufficient contract authority to accommodate this proposed Task Order amendment.
8. The purpose of this Ordinance is to authorize an amendment to Price Agreement 30005277, attached hereto as Exhibit C, to allow for the additional Task Order services identified in Exhibit B.

9. The Bureau's level of confidence in the cost estimate for this project is high as the scope is well defined and the not-to-exceed contract amount has been set.

NOW, THEREFORE, the Council directs:

- a. That the Commissioner-in-Charge is hereby authorized to enter into an amendment for Price Agreement 30005277 in a form substantially similar to Amendment 2, attached hereto as Exhibit C.

Section 2. The Council declares that an emergency exists because further delays in the design phase could impact the bureau's ability to begin construction of the necessary safety improvements on SE Division Street, designated high crash corridor; therefore, this Ordinance shall be in full force and effect from and after its passage by the Council.


Passed by the Council, JAN 30 2019

Commissioner Chloe Eudaly  
Prepared by: Elizabeth Mahon; CB  
Date Prepared: October 24, 2018

**MARY HULL CABALLERO**

Auditor of the City of Portland


By



Deputy

Agenda No. **189361**  
**Ordinance NO.**  
 Title

\*Amend contract with CH2M Engineers, Inc to complete the design for the Outer Division Multi-Modal Safety Project not to exceed \$283,649 (Ordinance; amend Contract No. 30005277)

<b>INTRODUCED BY</b> Commissioner/Auditor: <b>Chloe Eudaly</b>	CLERK USE: DATE FILED <b>DEC 11 2018</b>
<b>COMMISSIONER APPROVAL</b> Mayor—Finance & Administration – Wheeler Position 1/Utilities - Fritz Position 2/Works - Fish Position 3/Affairs - Hardesty Position 4/Safety - Eudaly	Mary Hull Caballero Auditor of the City of Portland By:  Deputy
<b>BUREAU APPROVAL</b> Bureau: PBOT Group: Policy, Planning and Projects Group Manager: Art Pearce Director: Chris Warner Prepared by: Elizabeth Mahon; CI Supervisor: Steve Szigethy Date Prepared: October 24, 2018	<b>ACTION TAKEN:</b>
Impact Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/>	
Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	
<b>City Auditor Office Approval:</b> required for Code Ordinances	
<b>City Attorney Approval:</b> required for contract, code, easement, franchise, charter, Comp Plan	
Council Meeting Date <del>December 10, 2018</del> <b>JAN 30</b>	

<b>AGENDA</b> <b>TIME CERTAIN</b> <input type="checkbox"/> Start time: _____ Total amount of time needed: _____ (for presentation, testimony and discussion)
<b>CONSENT</b> <input checked="" type="checkbox"/>
<b>REGULAR</b> <input type="checkbox"/> Total amount of time needed: _____ (for presentation, testimony and discussion)

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz	✓	
2. Fish	2. Fish	✓	
3. Hardesty	3. Hardesty	✓	
4. Eudaly	4. Eudaly	✓	
Wheeler	Wheeler	✓	