## **DOZA - Hearing/Work Session Sequencing**

Version 8 – Updated 12/5/19

Planning and Sustainability Commission	Design Commission
WS #2	WS #2 – Quality and Resilience
<b>Nov 19</b> – 5-7 pm	<b>Dec 5</b> – 1:30-3:30
Invited guest: Chandra shares the DC's letter.	Invited guest: Kat shares the PSC's letter.
#1 - Purpose statement	
#2 – Map	
#3 – Thresholds	
Deadline for Potential Amendments List	
December 4	
Standards Work Group – Q&R	
<b>Dec 9</b> 3-5 pm in 7A	
(Ben, Eli, Mike, Steph and Kat + Jessica Molinar)	
WS #3	WS #3 – Public Realm
Dec 17 1:00-4:00 @ Prosper Portland	<b>Dec 19</b> 1:30-4:30
+ Julie Livingston	
Guidelines 6	
#4 - Process	
#5b – Standards – Quality and Resilience	
Standards Work Group – PR and Context	WS #4 - Context
<b>Jan 2</b> 2-5 pm in 7A	January 9, 2020
(Ben, Eli, Mike, Steph and Kat + Jessica Molinar)	(hold 1:30-5 – need 2 hrs)
	- Summarize list of potential amendments
WS #4	WS #5
January 28, 2020	February 13, 2020 (tentative)
(hold 5-9 pm) + Julie Livingston	(need 2 hrs)
Cost	<ul> <li>Intro Pages</li> </ul>
#3 Thresholds	<ul> <li>Amendments w/language</li> </ul>
#5b Design Standards (PR and Context)	- Vote on Guidelines
Summarize list of potential amendments	
3 x 3 Check-In	
Regroup: Report on progress and ensure Guidelines & Standards are still aligned.	
Week of February 3, 2020 – move out PSC: Kat, Ben and Mike	
Design Commission: Julie, Jessica and <u>Chandra or Brian</u>	
WS #5	WS #5 (if needed)
February 11, 2020 – move out	March 5, 2020
(hold 12:30-5)	(hold 1:30-5 – need 2 hrs)
- Amendments w/language	
- Vote on Code w/Standards	

C:\Users\jocken\AppData\Local\Microsoft\Windows\INetCache\Content.Outlook\D7LFCCU5\DOZA\_Commission\_ schedule.v9.docx