ORDINANCE No. 189844

*Amend contract with MEI-Charlton for \$32,371 for Special Inspections and Material Testing for the 10th and Yamhill SmartPark Garage Renovation Project (Ordinance; amend Contract No. 30006301)

The City of Portland ordains:

Section 1. The Council finds:

- 1. On April 1, 2018 the Chief Procurement Officer entered into Contract No. 30006301 with MEI-Charlton, Inc, for \$100,000.
- 2. The purpose of the contract is to provide Special Inspections and Material Testing services for the 10th and Yamhill SmartPark garage renovation project.
- 3. The project is under construction and Final Completion is anticipated in May 2020. Additional services are required by MEI-Charlton to achieve Final Completion.
- 4. The contract amendment exceeds 25% of the original contract value and therefore Council approval is required.

NOW, THEREFORE, the Council directs:

a. That the Commissioner-in-Charge is hereby authorized to amend the contract with MEI-Charlton in a form similar to the amendment attached as Exhibit A.

Section 2. The Council declares that an emergency exists because construction is ongoing, and special inspections and materials testing is required throughout construction activities; therefore, this Ordinance shall be in full force and effect from and after its passage by the Council.

Passed by the Council,

FEB 0.5 2020

Commissioner Chloe Eudaly Prepared by: Grant Morehead; CB Date Prepared: January 20, 2020

Deputy

MARY HULL CABALLERO

Auditor of the City of Portland

Agenda No. Ordinance NO.

189844

*Amend contract with MEI-Charlton for \$32,370.75 for Special Inspections and Material Testing for the 10th and Yamhill SmartPark Garage Renovation Project (Ordinance; amend Contract No. 30006301)

INTRODUCED BY Commissioner/Auditor: Chloe Eudaly	CLERK USE: DATE FILED		
COMMISSIONED ADDROVAL			
COMMISSIONER APPROVAL	Mary Hull Caballero		
	Auditor of the City of Portland		
Mayor—Finance & Administration – Wheeler			
Position 1/Utilities - Fritz	By:		
Position 2/Works - Naccent	Deputy		
Position 3/Affairs - Hardesty			
Position 4/Safety - Eudaly	ACTION TAKEN:		
BUREAU APPROVAL			
Bureau: PBOT			
Group: Parking Services			
Group Manager: Dave Benson			
Director: Chris Warner			
Prepared by: Grant Morehead, CB			
Supervisor: Michael Jacobs W Date Prepared:January 20, 2020			
Impact Statement			
Completed Amends Budget			
Portland Policy Document If "Yes" requires City Policy paragraph stated in document.			
Yes □ No ☒			
City Auditor Office Approval: required for Code Ordinances			
City Attorney Approval: required for contract, code. easement, franchise, charter, Comp Plan			
Council Meeting Date February 5 , 2020			

AGENDA		
TIME CERTAIN Start time: Total amount of time needed: (for presentation, testimony and discussion)		
CONSENT 🛛		
REGULAR		
Revised 8/2017		

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz		
2. Vacant	2. Vacant		
3. Hardesty	3. Hardesty	V	
4. Eudaly	4. Eudaly		
Wheeler	Wheeler	/	