## **ORDINANCE No.** 176206

\* Increase the Bureau of Environmental Services extra work authority to 29 percent of the original contract amount with K & R Plumbing Construction Co., Inc. for the Alder Basin Phase 4 Ladd's Addition Project No. 6069 (Ordinance; amend Contract No. 33480)

### The City of Portland ordains:

### Section 1. The Council finds:

- 1. Ordinance No. 167862 passed by Council on June 24, 1994, authorized the Bureau Directors to approve change orders, adjusting the contract price up to 25% of the original contract amount.
- 2. Ordinance No. 174855, passed by the Council on August 30, 2000, authorized a contract with K & R Plumbing for Alder Basin Phase 4 Ladd's Addition in the amount of \$890,971.
- 3. The construction contract amount has been exceeded by \$257,763 for extra work, primarily due to concrete restoration and Qwest impacts in the amount of \$241,890, and 9 other small change orders.
- 4. The revised contract amount resulting from this increase will be \$1,108,908.76. Funds are available in the Sewer Systems Operating Fund, FY 2001-2002 Budget, Bureau of Environmental Services, Center Code 145 22 1110, Project No. 6069, Object Code 567000.

## NOW, THEREFORE, the Council directs:

- a. The Bureau of Environmental Services is hereby authorized to approve extra work activity for Contract No. 33480 with K & R Plumbing Construction Co., Inc. in the amount of \$257,763, or approximately twenty-nine percent of the original contract amount.
- b. The Mayor and Auditor are hereby authorized to draw and deliver warrants chargeable to the Sewer System Operating Fund, FY 2001-2002 Budget, when demand is presented and approved by the proper authority.
- Section 2. The Council declares that an emergency exists because further delay on the project could result in even higher costs incurred. Therefore, this ordinance shall be in full force and effect from and after its passage by the Council.

Passed by the Council, JAN 16 2002 Commissioner Dan Saltzman GARY BLACKMER Auditor of the City of Portland By /S/ Susan Parsons

Katie Thompson December 26, 2001 145 22 110/ PROJ#6069/567000 - ord Deputy

# BACKING SHEET INFORMATION

**AGENDA NO**. <u>73-2002</u>

# ORDINANCE/RESOLUTION/COUNCIL DOCUMENT NO. 176206

COMMISSIONERS VOTED AS FOLLOWS:		
	YEAS	NAYS
FRANCESCONI	X	
HALES	===	====
SALTZMAN	X	
STEN	X	
KATZ	X	