EXHIBIT A

149401

AGREEMENT AMENDING CONTRACT NO., 18484

This agreement entered into between the City of Portland, Oregon and ________, Contractor. The Boilermaker's Training Tech._______, Contractor. The parties have previously executed a contract providing for the creation and funding of a number of positions for public service employment, which contract is known as Contract No. _______. That contract should now be amended to Extend the ending date of contract to May 5th, 1980 without increasing dollar amount of contract; increase instructional time #6 "AGREED/CONTRACTOR" section; correct #19 "AGREED/CONTRACTOR" Sec. to read: 6 and 12 weekly evaluation. The parties to the contract therefore agree:

- To extend termination date of contract from April 7th to May 5, 1980 without altering the dollar amount of the contract.
- To amend #6 "Agreed Contractor" Section to extend instruction time to 1:00 AM without altering the dollar amount of the contract.
- To correct #11 "Agreed Contractor" Section to read..."Maintain on file 6 and 12 weekly evaluations...." changed from 3 mo. & 6 mo. evaluations now stated.

Dated this day of, 19_	. · · ·
CITY OF PORTLAND	Agonou
	Agency
by Commissioner of Public Utilities	by
by Auditor	Title
Approved Anich Jusi	Approved as to fo rm
Exec. Dir., Human Resources Bureau	City Attorney

Director, Trng. & Employment Div.

ORDINANCE No. 149401

An Ordinance authorizing an amendment to Contract No. 18484 with the International Brotherhood of Boilermakers, Iron Ship Builders, Blacksmiths, Forgers and Helpers, Local 72, Training and Apprenticeship Trust, DBA: Boilermaker's Training Tech, to extend the contract termination date from April 11, 1980 to May 5, 1980 and amend other section of the contract, at no increase in cost, and declaring an emergency.

The City of Portland ordains:

Section 1. The Council finds:

- 1. Pursuant to Ordinance No. 149014, the City entered into Contract No. 18484 with the Boilermaker's Training Tech (BTT) to provide training services to CETA participants for the Training and Employment Division of the Human Resources Bureau.
- 2. Due to late program start and weather delays, the contract termination date should now be extended from April 11, 1980 to May 5, 1980 to allow completion of the training program .
- 3. It is also necessary to make two minor changes to the wording of the contract.
- 4. None of these changes will increase the cost of the contract.
- 5. It is therefore appropriate that the Commissioner of Public Utilities and the City Auditor execute, on behalf of the City, an amendment to Contract No. 18484, as set forth in Exhibit "A".

NOW, THEREFORE, the Council directs:

6. 10

Corrad

- That the Commissioner of Public Utilities and the City Auditor execute, on behalf of the City, an amendment to Contract No. 18484, as set forth in Exhibit "A".
- Section 2. The Council declares that an emergency exists because delay in the enactment of this Ordinance will result in unnecessary problems in the administration of the CETA Program; therefore, this Ordinance shall be in force and effect from and after its passage by the Council.

			그는 것, 것은 것은 것은 것이 같아요. 이렇게 가지 않는 것이 같아요.	
Passed by the Council,	APR	9 1980	Burie Mittal	>
			Mayor of the City of Portland	
Commissioner F JPG:jj	rancis	Ivancie		
4/1/80			Attest: Deorge Juline	
			Auditor of the City of Portland	
		Page No.	-) of -	

INTRODUCED BY Calendar No1232 Commissioner Francis Ivancie ORDINANCE No. 149401 NOTED BY THE COMMISSIONER Affairs Title Finance and Administration An Ordinance authorizing an amendment to Contract No. 18484 with the International Safety Brotherhood of Boilermakers, Iron Ship Builders, Blacksmiths, Forgers and Helpers, Utilities FJI MK Local 72, Training and Apprenticeship Trust, DBA: Boilermaker's Training Tech, to ex-Works tend the contract termination date from April 11, 1980 to May 5, 1980 and amend BUREAU APPROVAL other sections of the contract, at no increase in cost and declaring an emergency. Bureau: Human Resources • 3 Prepared By: Date: Anabohn M. para Joseph P. Gonzales 4/1/80 Budget Impact Review: Not required Completed_ Bureau Head: NI Janice J. Wilson NOTED BY **City Attorney** City Auditor APR 4 1980 City Engineer 27 Filed **GEORGE YERKOVICH** Auditor of the CITY OF PORTLAND sken C

Deputy

 FOUR-FIFTHS CALENDAR

 Ivancie

 Jordan

 Lindberg

 Schwab

 McCready