

**AMENDMENT No. 6 to
CONTRACT No. 30006570
FOR
PROGRAM MANAGEMENT & SUPPORT SERVICES
FOR THE BULL RUN FILTRATION PROJECT**

This Amendment No. 6 amends Contract No. 30006570 dated the 1st day of September 2018, by and between Brown and Caldwell, Inc., (“Consultant”) a Foreign Business Corporation of the State of California, and the City of Portland, a municipal corporation of the State of Oregon (“City”) by and through their duly authorized representatives. This Amendment may refer to Consultant and City individually as a “Party” or collectively as the “Parties.”

This Amendment is authorized by City Ordinance No. 189147.

The Effective Date of this Amendment is September 1, 2023. The purpose of this Amendment is to extend the contract term to August 31, 2028.

The Contract was previously amended as follows:

Amendment 1, dated October 11, 2019, updated the Schedule of Work Project Milestones, changed the Water Bureau Project Manager, added subconsultants, reallocated Contract funds, updated scope of work, and updated Consultant Billing Rates. These changes had no impact on the not-to-exceed amount or Contract term.

Amendment 2, dated July 15, 2020, updated the Schedule of Work Project Milestones, reallocated Contract funds, updated scope of work, and updated Standard Reimbursable Costs. These changes had no impact on the not-to-exceed amount or Contract term.

Amendment 3, dated June 1, 2021, added scope of work, updated existing scope of work, reallocated funds between tasks, and released mitigation funds. These changes had no impact on the not-to-exceed amount or Contract term.

Amendment 4, dated April 1, 2022, added scope of work, updated existing scope of work, reallocated funds between tasks, reallocated subconsultant funds, added new subconsultants, and released mitigation funds. These changes had no impact on the not-to-exceed amount or Contract term.

Amendment 5 dated March 1, 2023, added scope of work, updated existing scope of work, reallocated funds between tasks, reallocated subconsultant funds, added subconsultants, updated the schedule of hourly billing rates, and released mitigation funds. These changes had no impact on the not-to-exceed amount or Contract term.

The Parties agree to Amend the Contract as follows:

1. The Contract term shall be extended to August 31, 2028.

All other terms and conditions of the Contract remain unchanged by this Amendment and in full force and effect.

This Amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same instrument. The Parties agree that they may execute this Amendment by electronic means, including the use of electronic signatures.

IN WITNESS WHEREOF, the Parties hereby cause this Amendment to be executed.

Brown and Caldwell, Inc.

| | |
|---------------------------------------|------------------------------------|
| <hr/> | |
| Authorized Signature | Date |
| <hr/> | |
| Steve Anderson, Senior Vice President | |
| <hr/> | |
| Printed Name and Title | |
| | |
| Address: | <u>701 Pike Street, Suite 1200</u> |
| | <u>Seattle WA, 97101-2310</u> |
| Phone: | <u>(206) 749-2503</u> |

Sent to Kyle Sandera via email at ksandera@brwncald.com

Contract Number: 30006570

Amendment Number: 6

Contract Title: Program Management & Support Services – Bull Run Filtration Projects

CITY OF PORTLAND SIGNATURES

By: _____ Date: _____
Chief Procurement Officer

By: _____ Date: _____
Elected Official

Approved:

By: _____ Date: _____
Office of City Auditor

Approved as to Form:

By: _____ Date: _____
Office of City Attorney