

AMENDMENT NO. 3CONTRACT NO. 37121

FOR

Balch Consolidation Conduit Design ProjectPursuant to Ordinance No. 180558

This Contract was made and entered into on the 18th day of December, 2006, by and between Kennedy/Jenks Consultants Engineers & Scientists, hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. Scope of Work

Modifications made via Amendment 3 as shown in Attachment A. Cost change is summarized by task below:

<u>Task</u>	<u>Revision Amount</u>
Task 100	\$116,203
Task 300	\$143,341
Task 400	\$1,018,905
Task 500	\$58,228
Task 900	\$8,481
Task 1000	\$688,194
Task 1100	\$113,378

2. Compensation

Original Contract Amount:	\$2,147,487
Contract Sum Prior to This Notice:	\$2,656,433
Net Change This Amendment:	\$2,146,730
Revised Contract Total:	\$4,803,163

3. Contract Duration

This contract is hereby extended through December 1, 2011

All other terms and conditions shall remain unchanged and in full force and effect.

Kennedy/Jenks Consultants Engineers & Scientists

By: Travis Tormanen 8/29/08

TRAVIS TORMANEN, VICE PRESIDENT  
(Name and Title)

Address: 200 SW MARKET PORTLAND OR 97201

Telephone: (503) 295-4911