

AMENDMENT NO 2  
CONTRACT NO. 37748

FOR

Cully-Concordia Schools, Families, Housing Assessment

This Contract was made and entered into on the 30<sup>th</sup> day of November, 2007, by and between Barney & Worth, Inc., hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. This contract is hereby extended through December 31, 2009.
2. Additional work is necessary as described in the Scope of Work as follows:

Task #3 – Working Group Facilitation, meeting summaries and related materials; assistance with Assessment Report and Action Plan

Consultant staff assistance is needed in working with interested community on Action Plan implementation. The Cully-Concordia Community Assessment Report and Action Plan were adopted by City Council (Resolution # 36646).

3. Additional compensation is necessary and shall not exceed \$10,000.

All other terms and conditions shall remain unchanged and in full force and effect.

Barney & Worth, Inc.

By: WCU-CL Dec. 10, 2008  
Date

William Clark Worth, President  
(Name and Title)

Address: 1211 SW 5<sup>th</sup> Ave., Suite 1140  
Portland OR 97204-3732

Telephone: 503-222-0146

Approved as to Form:

\_\_\_\_\_  
City Attorney Date

CITY OF PORTLAND

By: \_\_\_\_\_  
Auditor Date

By: \_\_\_\_\_  
Mayor/Elected Official Date