

**AMENDMENT NO. 3**

183529

**CONTRACT NO. 38039**

**FOR**

**Enterprise Business Solution (EBS) Project  
SAP Systems Integrator Post Implementation Stabilization Support**

This Contract No. 38039 was made and entered into on the 10<sup>th</sup> day of June, 2008 by and between Mouri Tech, LLC hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. The City requires additional technical support and development services from Mouri Tech, LLC in support of the City's SAP Enterprise Resource Planning (ERP) system.
2. This Amendment No. 3 to Contract No. 38039 is for a not to exceed amount of \$133,565; increasing the not to exceed total contract amount from \$275,000 to a new not to exceed total contract amount of \$408,465.
3. This contract is hereby extended through April 30, 2010.

All other terms and conditions shall remain unchanged and in full force and effect.

**CONTRACTOR SIGNATURE:**

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

Mouri Tech, LLC

By: \_\_\_\_\_ Date: \_\_\_\_\_

Name: \_\_\_\_\_

Title: \_\_\_\_\_

Address: \_\_\_\_\_

Telephone: \_\_\_\_\_

183529

Contract No. 38039 Amendment No. 3

Contract Title: Enterprise Business Solution (EBS) Project SAP Systems Integrator Post Implementation Stabilization Support

**CITY OF PORTLAND SIGNATURES:**

By: \_\_\_\_\_  
Mayor Sam Adams

Date: \_\_\_\_\_

Approved:

By: \_\_\_\_\_  
Office of City Auditor

Date: \_\_\_\_\_

Approved as to Form:

By: \_\_\_\_\_  
Office of City Attorney

Date: \_\_\_\_\_