

AMENDMENT NO. 7**CONTRACT NO. 37969****FOR****Enterprise Business Solution (EBS) Project
SAP Systems Integrator Post Implementation Stabilization Support**

This Contract No. 37969 was made and entered into on the 14th day of May, 2008 by and between SAP Public Services, Inc. hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. Following the implementation and go-live of the City's SAP Enterprise Resource Planning (ERP) system, the City requires post go-live stabilization support services from SAP Public Services, Inc. to insure that the City's SAP ERP system is functioning as designed, that the post go-live operation of the City's SAP ERP system is maintainable and manageable, and that the City employees attain the requisite skills, knowledge transfer, and self sufficiency to maintain and manage the City's SAP ERP system through post implementation stabilization.
2. Post go-live stabilization support continues to be provided by SAP Public Services, Inc. for the SAP modules of Time Management, Payroll and on demand remote services.
3. Post go-live stabilization support provided by a lead Security consulting resource extended through December 11, 2009, for required system updates and support until a City position for Security lead could be successfully filled.
4. As stated in Amendment 6 to Contract No. 37969, as of December 4, 2009, the remaining funds available on Contract No. 37969 were \$244,227.44. Additional funds of \$200,000 are necessary for continuing post go-live stabilization support from SAP resources identified by the Consultant in the following table. The all inclusive rates for resources Yesim Inanc and Evelyn Armstrong are at a reduced rate. Resource "Misc Spot" is in reference to on demand remote services.

Resource	Supported Modules	All Inclusive Rates
Yesim Inanc	TM	\$281
Evelyn Armstrong	PY	\$281
Misc Spot	FI/HCM	\$250

5. This Amendment No. 7 to Contract No. 37969 is for a not to exceed amount of \$200,000; increasing the not to exceed total contract amount from \$15,498,832 to a new not to exceed total contract amount of \$15,698,832.
6. Other than the changes stated in this Amendment No. 7, all other portions of the original Contract remain in full force and effect.

Contract No. 37969 Amendment/Change Order No. 7

Contract Title: Enterprise Business Solution (EBS) Project SAP Systems Integrator

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

SAP Public Services, Inc.

By: Harish Luthra Date: 1/21/2010
Name: HARISH LUTHRA
Title: National VP
Address: 1300 Pennsylvania Ave Washington DC 20004
Telephone: 202-312-3500

Contract No. 37969 Amendment/Change Order No. 7

Contract Title: Enterprise Business Solution (EBS) Project SAP Systems Integrator

CITY OF PORTLAND SIGNATURES:

By: _____
Elected Official

Date: _____

Approved:

By: _____
Office of City Auditor

Date: _____

Approved as to Form:

By: _____
Office of City Attorney
Amela Mungai
CITY ATTORNEY

Date: 4/26/10