

AMENDMENT NO. 2CONTRACT NO. 30000423

FOR

Street Construction Inspection Personnel & Engineering Technical Personnel as Needed for
City of Portland, Bureau of Transportation (PBOT)

Pursuant to Ordinance No. TBD after Council Hearing

This Contract was made and entered by and between CMTS, Inc., hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. Higher than anticipated workloads as a result of Federal ARRA funding and a larger concentration of projects and seasonal work necessitate increased workload requests to the contractor CMTS.
2. Additional compensation is necessary and shall not exceed \$1,000,000.00. New Not to Exceed value of the contract is now \$1,625,000.00

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

CMTS, Inc.

By: _____ Date: _____

Name: _____

Title: _____

Address: _____

Telephone: _____

Contract No. 30000423 Amendment/Change Order No. 2

Contract Title: Street Construction Inspection Personnel & Engineering Technical Personnel as Needed for City of Portland, Bureau of Transportation (PBOT)

CITY OF PORTLAND SIGNATURES:

By: _____ Date: _____
Chief Procurement Officer

By: _____ Date: _____
Elected Official

Approved:

By: _____ Date: _____
Office of City Auditor

Approved as to Form:

By: _____ Date: _____
Office of City Attorney