

AMENDMENT NO. 4

CONTRACT NO. 51564

FOR

Lloyd District Fareless Square Extension

Pursuant to Ordinance No. _____

This Contract was made and entered by and between the TriMet, hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. Additional compensation is necessary and shall not exceed \$363,656 .

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

TriMet _____

By: _____ Date: _____

Name: _____

Title: _____

Address: _____

Telephone: _____

Contract No. 51564 Amendment/Change Order No. 4


Contract Title: Lloyd District Fareless Square Extension

CITY OF PORTLAND SIGNATURES:

By: _____ Date: _____
Chief Procurement Officer

By: _____ Date: _____
Elected Official

Approved:
By: _____ Date: _____
Office of City Auditor

Approved as to Form:
By:  Date: 6/8/10
Office of City Attorney