

AMENDMENT NO. 2

CONTRACT NO. 30000076

FOR

Circle Avenue Bridge Partial Replacement and Repair

Pursuant to Ordinance No. _____

This Contract was made and entered by and between Berger Abam Engineers, Inc., hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. Additional work is necessary as described in the Scope of Work as follows:
 - Additional project management, construction observation and erosion control inspection due to longer construction duration
 - Additional geotechnical inspection for micropile installation
 - Additional permit coordination related to in-water work window time extension, turbidity monitoring and construction material substitutions
2. Additional compensation is necessary and shall not exceed \$ 15,395

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

Berger Abam Engineers, Inc.

By: Thomas R. Wilcox Date: 8/2/10

Name: THOMAS R. WILCOX

Title: VICE PRESIDENT

Address: 700 NE MULTNOMAH STREET, SUITE 900, PORTLAND, OR 97232

Telephone: 503-872-4100

Contract No. 30000076 Amendment/Change Order No. 2

Contract Title: Circle Avenue Bridge Direct Contract for Engineering, Permitting, and Construction Administration

CITY OF PORTLAND SIGNATURES:

By: _____ Date: _____
Purchasing Agent

By: _____ Date: _____
Elected Official

Approved:

By: _____ Date: _____
Office of City Auditor

Approved as to Form:

By: APPROVED AS TO FORM Date: 7/26/10
Office of City Attorney
John M. Neugebauer
CITY ATTORNEY