

ORDINANCE No. 184342

Amend contract with PB Americas Inc. for additional work and compensation for Portsmouth Force Main Odor Control Project No. E08927 (Ordinance; amend Contract No. 30000641).

The City of Portland ordains:

Section 1. The Council finds:

1. The Bureau of Environmental Services (BES) has need of continuing professional engineering services provided by PB Americas, Inc. for the completion of design work and assistance during bidding and construction for the Portsmouth Force Main Odor Control Project, Project No. E08927.
2. PB Americas is providing professional engineering services under Contract No.30000641, effective on September 1, 2009, with an expiration date of September 1, 2014.
3. The scope of work for the original contract included design of one odor treatment facility at the discharge of the Portsmouth Force Main to the Portsmouth Tunnel (North Shaft). Modeling and testing of air flow in the Portsmouth Tunnel indicated that a second odor treatment facility is needed just south of the Columbia Boulevard Wastewater Treatment Plant (Columbia Court). This amendment adds design of the Columbia Court treatment facility to the contract.
4. The estimated cost is \$224,408. Funds are available in the Sewer System Operating Fund, FY 2011 Budget, Bureau of Environmental Services, Project No. E08927.
6. M/W/ESB participation after the authorization of this contract amendment is \$87,381, 19% of the total amended contract amount of \$459,900.

NOW, THEREFORE, the council directs:

- a. The Commissioner of Public Affairs is authorized to execute a contract amendment with PB Americas, Inc. for the purpose described in Section 1.
- b. The Mayor and Auditor are hereby authorized to draw and deliver warrants chargeable to the Sewer System Operating Fund Budget when demand is presented and approved by the proper authority.

Passed by the Council, JAN 05 2011
Dan Saltzman
Commissioner of Public Affairs

Scott Gibson
November 17, 2010

WBS E08927 - ord

LaVonne Griffin-Valade
Auditor of the City of Portland
By

Susan Parsons
Deputy

1627 - 27
Agenda No. 184342
ORDINANCE NO.
Title

Amend contract with PB Americas, Inc. for additional work and compensation for Portsmouth Force Main Odor Control Project, Project No. E08927 (Ordinance; Amend Contract No. 30000641).

<p>INTRODUCED BY Commissioner/Auditor: <i>Saltzman</i></p> <p>COMMISSIONER APPROVAL</p> <p>Mayor—Finance and Administration - Adams</p> <p>Position 1/Utilities - Fritz</p> <p>Position 2/Works - Fish</p> <p>Position 3/Affairs - Saltzman</p> <p>Position 4/Safety - Leonard</p> <p>BUREAU APPROVAL</p> <p>Bureau: Environmental Svcs. Bureau Head: Dean Marriott</p> <p>Prepared by: Scott Gibson Date Prepared: November 15, 2010</p> <p>Financial Impact Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/> Not Required <input type="checkbox"/></p> <p>Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/></p> <p>Council Meeting Date December 15, 2010</p> <p>City Attorney Approval <i>D.H.</i></p>	<p>CLERK USE: DATE FILED <u>DEC 10 2010</u></p> <p style="text-align: right;">LaVonne Griffin-Valade Auditor of the City of Portland</p> <p>By: <i>[Signature]</i> Deputy</p> <p>ACTION TAKEN:</p> <p style="text-align: center; font-weight: bold;">DEC 15 2010 PASSED TO SECOND READING JAN 05 2011 9:30 A.M.</p>
--	--

AGENDA
<p>TIME CERTAIN <input type="checkbox"/></p> <p>Start time: _____</p> <p>Total amount of time needed: _____ (for presentation, testimony and discussion)</p>
<p>CONSENT <input checked="" type="checkbox"/></p>
<p>REGULAR <input type="checkbox"/></p> <p>Total amount of time needed: _____ (for presentation, testimony and discussion)</p>

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz	✓	
2. Fish	2. Fish	✓	
3. Saltzman	3. Saltzman	✓	
4. Leonard	4. Leonard	✓	
Adams	Adams	✓	