

ORDINANCE NO. 184429

Amend contract with Black & Veatch Corporation to increase compensation and scope of work for Bull Run Dam No. 2 Tower Improvements (Ordinance; amend Contract No. 37587)

The City of Portland ordains:

Section 1. The Council finds:

1. The City of Portland Water Bureau entered into Contract No. 37587 with Black & Veatch Corporation for design services for the Bull Run Dam No. 2 Tower Improvements project. The purpose of the project is to design and modify the existing intake towers to allow selective withdrawal from the Bull Run Reservoir 2. The Portland Water Bureau will use the selective withdrawal capability to adjust downstream temperatures in the Bull Run River to meet the target temperature cold water requirements in the Bull Run Supply Habitat Conservation Plan (HCP). This project needs to be designed, constructed, and operational by December of 2013 per the HCP.
2. Additional hydraulic modeling, alternatives development, geotechnical support, and structural and mechanical design is required to complete this project. The Black & Veatch contract will be amended to add these services to the scope of work.
3. The contract will be amended to increase the budget by \$102,860. The new contract total will be \$3,560,860. Funding will be requested in the FY 2010-11 Spring BuMP.

NOW, THEREFORE, the Council directs:

- a. That the Commissioner-in-Charge and Auditor are authorized to execute on behalf of the City an amendment to Contract No. 37587 with Black & Veatch Corporation as outlined in a form substantially in accordance with the contract amendment attached as Exhibit 1, at a cost not to exceed \$102,860.
- b. The Mayor and Auditor are hereby authorized to draw and deliver checks chargeable to the Water Fund when demand is presented and approved by the proper authorities.

Passed by the Council,

FEB 23 2011

Commissioner Leonard  
Kevin Larson  
January 24, 2011

**LaVonne Griffin-Valade**  
Auditor of the City of Portland

By  Deputy

Agenda No.  
**ORDINANCE NO. 184429**  
Title

Amend contract with Black & Veatch Corporation to increase compensation and scope of work for Bull Run Dam No. 2 Tower Improvements (Ordinance; amend Contract No. 37587)

<b>INTRODUCED BY</b> Commissioner/Auditor: <b>Commissioner Leonard</b>	CLERK USE: DATE FILED <u>FEB 11 2011</u>
<b>COMMISSIONER APPROVAL</b>	LaVonne Griffin-Valade Auditor of the City of Portland
Mayor—Finance and Administration - Adams	
Position 1/Utilities - Fritz	
Position 2/Works - Fish	
Position 3/Affairs - Saltzman	
Position 4/Safety - Leonard <i>party to</i>	
<b>BUREAU APPROVAL</b>	
Bureau: Water Bureau Head: David G. Shaff <i>[Signature]</i>	
Prepared by: Kevin Larson Date Prepared: January 24, 2011	
Financial Impact Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/> Not Required <input type="checkbox"/>	
Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	
Council Meeting Date February 23, 2011	
<b>City Attorney Approval</b>	
	By: <i>[Signature]</i> Deputy
	ACTION TAKEN: FEB 16 2011 PASSED TO SECOND READING FEB 23 2011 9:30 A.M.

<b>AGENDA</b>
<b>TIME CERTAIN</b> <input type="checkbox"/> Start time: _____  Total amount of time needed: _____ (for presentation, testimony and discussion)
<b>CONSENT</b> <input checked="" type="checkbox"/>
<b>REGULAR</b> <input type="checkbox"/> Total amount of time needed: _____ (for presentation, testimony and discussion)

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz	<input checked="" type="checkbox"/>	
2. Fish	2. Fish	<input checked="" type="checkbox"/>	
3. Saltzman	3. Saltzman	<input checked="" type="checkbox"/>	
4. Leonard	4. Leonard	<input checked="" type="checkbox"/>	
Adams	Adams	<input checked="" type="checkbox"/>	