



Randy Leonard, Commissioner
David G. Shaff, Administrator

1120 SW 5th Avenue, Room 600
Portland, Oregon 97204-1926
Information: 503-823-7404
www.portlandonline.com/water



An Equal Opportunity Employer

Contract / PO#	30001041	Change Order #	002
Project Name:	South Shore Wellfield Improvements	Project Number:	W01314.IC
Contractor:	Stettler Supply and Construction	Bid Number:	111067
Address:	1810 Lana Ave NE	Current Substantial Completion Date:	1/31/2012
City, State, Zip	Portland, OR 97301		

The Parties hereby agree as follows:

This proposed change order totals \$190,000. Costs include:

1. New restraining pins and bolts on discharge, as well as painting on Well #16 for a cost of \$3,100.
2. New restraining pins and bolts on discharge, refurbished pump and motor, as well as painting on Well #18 for a cost of \$22,000.
3. New flow meter, restraining pins, and bolts on discharge as well as painting on Well #12 for a cost of \$20,000.
4. Painting Well #9 for a cost of \$3,900.
5. New flow meter and discharge alignment, as well as painting on Well #10 for a cost of \$16,000.
6. New restraining pins and bolts on discharge, refurbished pump and motor, and painting on Well #17 for a cost of \$125,000.

Change Order Amount \$ 190,000.00

Change In Contract Time N/A

Revised Substantial Completion Date:

The agreed upon price and additional contract time, if any, resolves all issues of contract time and compensation in accordance with Section 109.16 of the SCS.

Original Contract Amount	\$ 843,500.00	Net change of total change orders from original amount 30.0%
Total Previous Change Order Amounts	\$ 63,129.55	
This Change Order Amount	\$ 190,000.00	
Total Change Orders plus Original Contract Amount	\$ 1,096,629.55	

Contractor's Representative	<u>2/28/11</u>	Date	Chief Engineer (if required)	<u>3/10/11</u>	Date
Bureau Project Manager/ Owner's Representative	<u>3/3/11</u>	Date	N/A		
Principal Engineer	<u>03/07/11</u>	Date	Bureau Director (if required)		Date
			Purchasing Agent (if required)		Date
			Mayor or Commissioner (if required)		Date