

AMENDMENT NO. 5  
CONTRACT NO. 36485  
FOR

Umatilla Pump Station Design

This Contract was made and entered by and between David Evans and Associates, Inc., hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. This contract is hereby extended through January 31, 2012.
2. Contractor's primary contact for this project is Craig Sheahan.
3. JAG Engineering, LLC, is added to the contract as a subconsultant with the following hourly rates:

Personnel	Hourly Rate
Jim Gilmer	\$100.00


All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

DAVID EVANS AND ASSOCIATES, INC.

By: 

Date: 4/6/11

Name: Craig Sheahan

Title: Regional Business Unit Manager

Contract No. 36485Amendment/Change Order No. 5Contract Title: Umatilla Pump Station Design

## CITY OF PORTLAND SIGNATURES:

By: n/a  
Chief Procurement Officer

Date: \_\_\_\_\_

By: \_\_\_\_\_  
Elected Official

Date: \_\_\_\_\_

Approved:

By: \_\_\_\_\_  
Office of City Auditor

Date: \_\_\_\_\_

Approved as to Form:

**APPROVED AS TO FORM**By: Paula Menzies  
Office of City Attorney  
CITY ATTORNEYDate: 4/12/11