

ORDINANCE No. 185064

Amend contract with CMTS Inc. to add contractual spending authority and extend termination date for street construction and engineering technician personnel (Ordinance; amend Contract No. 30001969)

The City of Portland ordains:

Section 1. The Council finds:

1. Bureau of Transportation entered into a 3-year flexible services contract with contractor CMTS Inc. to provide qualified temporary Inspection and Engineering Technician personnel during peak seasonal workload demands.
2. The original contract with a not-to-exceed amount of \$500,000 is scheduled to expire on May 15th, 2012. An amendment to increase the spending authority by \$125,000 was approved in May 2010.
3. A contractual spending increase of \$1,000,000 was approved by Council in June 2010 to assist PBOT in meeting the increased workload demands from ARRA projects.
4. Current spending authority will run out in December 2011. A contract extension is necessary to allow the city time to prepare the next formal solicitation under the new requirements of a Qualification Based Selection (QBS) process.
5. A contractual spending increase is needed with a not-to-exceed amount of \$500,000 and a revised contract termination date of June 30th, 2012.
6. Services will be paid for by various externally funded projects.

NOW, THEREFORE, the Council directs:

- a. That the Chief Procurement Officer is authorized to execute the proposed amendment, which has been approved by the City Attorney as to form, substantially in accordance with the amendment attached to the original of this ordinance and, by reference, made a part hereof.

Passed by the Council:

DEC 14 2011

Mayor Sam Adams
Prepared by: Todd Liles:slg
Date Prepared: November 18, 2011

LaVonne Griffin-Valade
Auditor of the City of Portland

By


Deputy

~~1308~~ = 1357 =

Agenda No. **ORDINANCE NO. 185064**

Title

Amend contract with CMTS, Inc. to add contractual spending authority and extend termination date, (Ordinance; amend Contract No. 30001969)

for Inspection and Engineering Technician personnel Street construction

INTRODUCED BY
Commissioner/Auditor:
MAYOR SAM ADAMS
K. Williams on behalf of Mayor Adams

COMMISSIONER APPROVAL

Mayor—Finance and Administration - Adams

Position 1/Utilities - Fritz

Position 2/Works - Fish

Position 3/Affairs - Saltzman

Position 4/Safety - Leonard

BUREAU APPROVAL

Bureau: Bureau of Transportation
Bureau Head: Steve Townsen:
Group Mgr - Engineering & Technical Services *ST*

Prepared by: Todd Liles:slg
Date Prepared: November 18, 2011

Financial Impact & Public Involvement Statement
Completed Amends Budget

Portland Policy Document
If "Yes" requires City Policy paragraph stated in document.
Yes No

Council Meeting Date
DECEMBER 7, 2011

City Attorney Approval:
required for contract, code, easement, franchise, comp plan, charter

CLERK USE: DATE FILED DEC 02 2011

LaVonne Griffin-Valade
Auditor of the City of Portland

By: *[Signature]*
Deputy

ACTION TAKEN:
DEC 07 2011 PASSED TO SECOND READING DEC 14 2011 9:30 A.M.

AGENDA

TIME CERTAIN
Start time: _____

Total amount of time needed: _____
(for presentation, testimony and discussion)

CONSENT

REGULAR
Total amount of time needed: _____
(for presentation, testimony and discussion)

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:	
	YEAS	NAYS
1. Fritz	✓	
2. Fish	✓	
3. Saltzman	✓	
4. Leonard	✓	
Adams	✓	