

ORDINANCE No. 185111

Amend contract with KPFF for additional work and compensation for the South Airport Basin Phase IV Pump Station, Project No. E06790 (Ordinance; amend Contract No. 37735)

The City of Portland ordains:

Section 1. The Council finds:

1. The Bureau of Environmental Services (BES) has need of continuing professional engineering services provided by KPFF for the completion of design work and to provide services during construction for the South Airport Basin Phase IV Pump Station, Project No. E06790.
1. KPFF is providing professional engineering services under Contract No. 37735, effective on November 19, 2007, with an expiration date of November 18, 2012.
2. This Amendment No. 3 will authorize additional work in the amount of \$29,890 for a new not-to-exceed contract amount of \$127,669. Additional design services will address constructability issues. Services during construction will address building permit requirement, and provide required testing during construction.
3. The established cost of this contract amendment is \$29,890. Funds are available in the Sewer System Operating Fund, FY 2012 Budget, Bureau of Environmental Services, Project Number E06790.
4. M/W/ESB participation after the authorization of this contract amendment will be \$10,214, 8% of the total amended contract amount of \$127,669.

NOW, THEREFORE, the council directs:

- a. The Commissioner of Public Utilities is authorized to execute an amendment to Contract No. 37735 with KPFF for the purpose described in Section 1, in the amount of \$29,890.
- b. The Mayor and Auditor are hereby authorized to draw and deliver warrants chargeable to the Sewer System Operating Fund Budget when demand is presented and approved by the proper authority.

Passed by the Council, **JAN 18 2012**
Dan Saltzman
Commissioner of Public Affairs

LaVonne Griffin-Valade
Auditor of the City of Portland

By 

Deputy

Scott Gibson
December 13, 2011
WBS E06790.D14 - ord

38-66-111
 Agenda No. **185111**
ORDINANCE NO.
 Title

Amend contract with KPFF for additional work and compensation for the South Airport Basin Phase IV Pump Station, Project No. E06790 (Ordinance, Amend Contract No. 37735)

<p>INTRODUCED BY Commissioner/Auditor:</p>	<p>CLERK USE: DATE FILED <u>JAN 06 2012</u></p>
<p>COMMISSIONER APPROVAL</p> <p>Mayor—Finance and Administration - Adams</p> <p>Position 1/Utilities - Fritz</p> <p>Position 2/Works - Fish</p> <p>Position 3/Affairs - Saltzman <i>Don Saltzman</i></p> <p>Position 4/Safety - Leonard</p>	<p style="text-align: center;">LaVonne Griffin-Valade Auditor of the City of Portland</p> <p>By: <i>Susan Parsons</i> Deputy</p>
<p>BUREAU APPROVAL</p> <p>Bureau: Environmental Services Bureau Head: Dean Marriott <i>for</i></p> <p>Prepared by: Scott Gibson Date Prepared: 12/13/2011</p> <p>Financial Impact & Public Involvement Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/></p> <p>Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/></p> <p>Council Meeting Date 1/11/2012</p> <p>City Attorney Approval <i>OK</i></p>	<p>ACTION TAKEN:</p> <p>JAN 11 2012 PASSED TO SECOND READING JAN 18 2012 9:30 A.M.</p>

AGENDA
<p>TIME CERTAIN <input type="checkbox"/></p> <p>Start time: _____</p> <p>Total amount of time needed: _____ (for presentation, testimony and discussion)</p>
<p>CONSENT <input checked="" type="checkbox"/></p>
<p>REGULAR <input type="checkbox"/></p> <p>Total amount of time needed: _____ (for presentation, testimony and discussion)</p>

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz	✓	
2. Fish	2. Fish	✓	
3. Saltzman	3. Saltzman	✓	
4. Leonard	4. Leonard	✓	
Adams	Adams	—	