

ORDINANCE No. 185179

\*Amend Intergovernmental Agreement with the Oregon Department of Transportation to change project completion milestone dates for the Going to the River project (Ordinance; amend Contract No. 30002220)

The City of Portland ordains:

Section 1. The Council finds

1. Going to the River is a bundle of projects that will provide seamless bicycle and pedestrian connections from North and Northeast Portland to Swan Island via the Going St. Bridge.
2. On April 20, 2011, Council passed Ordinance 184528, accepting a grant in the amount of \$2,093,400 from the Oregon Department of Transportation (ODOT) for the Going to the River project.
3. The project has entered the final engineering phase. Federal permitting requirements have necessitated an extension of the anticipated project milestone completion dates. Construction is now scheduled to begin in summer 2012, with completion anticipated by March 31, 2013.

NOW, THEREFORE, the Council directs:

- a. The Mayor is hereby authorized to execute an amendment to the Intergovernmental Agreement with the Oregon Department of Transportation for the Going to the River Project, in substantially the form of the attached exhibit for this purpose.

Section 2. The Council declares that an emergency exists because a delay would unnecessarily delay the City's ability to perform the activities authorized by the grant; therefore, this Ordinance shall be in full force and effect from and after its passage by the Council.

Passed by the Council,

MAR 07 2012

Mayor Sam Adams


Prepared by: Ross Swanson:slg

Date Prepared: February 24, 2012

**LaVonne Griffin-Valade**

Auditor of the City of Portland

By

  
Deputy

222

Agenda No. **185179**  
**ORDINANCE NO.**  
 Title

\*Amend Intergovernmental Agreement with the Oregon Department of Transportation to change project completion milestone dates for the Going to the River project (Ordinance; amend Contract No. 30002220)

<p><b>INTRODUCED BY</b>          Commissioner/Auditor:  <b>MAYOR SAM ADAMS</b>  <i>K. Williams on behalf of Mayor Adams</i>  <b>COMMISSIONER APPROVAL</b></p> <p>Mayor—Finance and Administration - Adams</p> <p>Position 1/Utilities - Fritz</p> <p>Position 2/Works - Fish</p> <p>Position 3/Affairs - Saltzman</p> <p>Position 4/Safety - Leonard</p> <p><b>BUREAU APPROVAL</b>          Bureau: Bureau of Transportation          Group Manager: Greg Jones          Development &amp; Capital Program          Other: <i>Greg Jones</i>          Prepared by: Ross Swanson          Date Prepared: February 24, 2012</p> <p>Financial Impact &amp; Public Involvement Statement          Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/>          Not Required <input type="checkbox"/></p> <p>Portland Policy Document          If "Yes" requires City Policy paragraph stated in document.          Yes <input type="checkbox"/> No <input checked="" type="checkbox"/></p> <p>Council Meeting Date          March 7, 2012</p> <p><b>City Attorney Approval</b></p>	<p>CLERK USE: DATE FILED <u>MAR 02 2012</u></p> <p style="text-align: right;">LaVonne Griffin-Valade Auditor of the City of Portland</p> <p>By: <i>[Signature]</i> Deputy</p> <p><b>ACTION TAKEN:</b></p>
---	---

<b>AGENDA</b>
<p><b>TIME CERTAIN</b> <input type="checkbox"/></p> <p>Start time: _____</p> <p>Total amount of time needed: _____          (for presentation, testimony and discussion)</p> <p><b>CONSENT</b> <input checked="" type="checkbox"/></p> <p><b>REGULAR</b> <input type="checkbox"/></p> <p>Total amount of time needed: _____          (for presentation, testimony and discussion)</p>

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:	
	YEAS	NAYS
1. Fritz	✓	
2. Fish	✓	
3. Saltzman	✓	
4. Leonard	✓	
Adams	_____	_____