AME	NDN	1ENT	NO.	6

CONTRACT NO. <u>30001969</u>

FOR

Street Construction Inspection Personnel & Engineering Technician Personnel as Needed for City of Portland, Bureau of Transportation (PBOT)

Pursuant to Ordinance No. TBD after Council Hearing

This Contract was made and entered on June 8, 2009 by and between <u>CMTS, Inc.</u>, hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

- 1. Due to higher than anticipated workloads as a result of Federal ARRA funding and the larger concentration of projects and seasonal work all necessitate an increased number of workload requests to the Contractor.
- 2. This Amendment shall increase the Contract amount by \$250,000.00 in order to complete work as anticipated under this Contract. The new Not-to-Exceed value of the contract is now \$2,375,000.00
- 3. Additional contract time is necessary to continue the work. This Amendment shall extend the Contract date to October 31st, 2012.

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

CMTS, LLC.

By:	Date:		
Name:			
Title:			
Address:			
Telenhone			

Contract No. <u>30001969</u>	Amendment/Change Order No6
Contract Title: Street Construction Inspection Personne Needed for City of Portland, Bureau of Transportation (P	el & Engineering Technician Personnel as (BOT)
CITY OF PORTLAND SIGNATURES:	
By: Chief Procurement Officer	Date:
By: Elected Official	Date:
Approved: By:	Date:
Office of City Auditor	~~*
Approved as to Form: APPROVED AS TO FORM By:	
Office of City Attorney CITY ATTORNEY	<u> </u>