

AMENDMENT NO. 3

185648

CONTRACT NO. 37638

FOR

Mechanical Engineering ServicesPursuant to Ordinance No: NA

This Contract was made and entered into on the 8th day of October 2007, by and between EESI, hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. An RFP No. BGS025 for consultants to provide Mechanical Engineering Services was issued on July 19, 2007. A selection committee recommended all eight (8) firms be awarded contracts, EESI being one of the firms.
2. The Agreement amount was \$50,000 with an expiration date of September 23, 2010.
3. Three (3) task orders totaling \$31,730 have been issued for various projects.
4. Amendment No. 1 extended the expiration date until September 23, 2011.
5. Amendment No. 2 extended the expiration date until September 23, 2012.
6. The City of Portland and the Contractor wish to renew Contract No. 37638 for an additional one (1) year period or until September 23, 2013 to allow for completion of any existing task orders, and potential utilization of the balance remaining on this Mechanical Engineering PTE Flexible Services contract.

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

EESIBy: Fred E. Shaub Date: 9-6-2012Name: FRED E. SHAUBTitle: PRESIDENT / EESIAddress: 687 NW 5th Street Corvallis, OR 97330Telephone: 541-754-1062

185648

Contract No. 37638

Amendment/Change Order No. 3

Contract Title: Mechanical Engineering Services

CITY OF PORTLAND SIGNATURES:

By: _____
Chief Procurement Officer

Date: _____

By: N/A
Elected Official

Date: _____

Approved:

By: _____
Office of City Auditor

Date: _____

Approved as to Form: **APPROVED AS TO FORM**

By: James H. Van Dyke
Office of City Attorney
CITY ATTORNEY

Date: 9/17/12

185648

AMENDMENT NO. 3
CONTRACT NO. 30002583

FOR

Mechanical Engineering Services

Pursuant to Ordinance No: NA

This Contract was made and entered into on the 10th day of October 2007, by and between HDR ARCHITECTURE, INC., hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. An RFP No. BGS025 for consultants to provide Mechanical Engineering Services was issued on July 19, 2007. A selection committee recommended all eight (8) firms be awarded contracts, HDR ARCHITECTURE, INC. being one of the firms.
2. The Agreement amount was \$50,000 with an expiration date of September 23, 2010.
3. Two (2) task orders totaling \$25,000 have been issued for various projects.
4. Amendment No.1 extended the expiration date until September 23, 2011..
5. Amendment No. 2 extended the expiration date until September 23, 2012.
6. Effective as of March 16, 2012, the City of Portland changed the contract number from 37639 to 30002583.
7. The City of Portland and the Contractor wish to renew Contract No. 30002583 for an additional one (1) year period or until September 23, 2013 to allow for completion of any existing task orders, and potential utilization of the balance remaining on this Mechanical Engineering PTE Flexible Services contract.

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

HDR ARCHITECTURE, INC.

By: Marjorie E. Brown Date: 9.7.12

Name: MARJORIE E. BROWN

Title: VP & NW Mgr. Principal

Address: 1001 SW 5th AVE PORTLAND, OR 97204

Telephone: 503.329.5091

Contract No. 30002583Amendment/Change Order No. 3Contract Title: Mechanical Engineering Services

CITY OF PORTLAND SIGNATURES:

By: _____
Chief Procurement Officer

Date: _____

By: N/A
Elected Official

Date: _____

Approved:

By: _____
Office of City Auditor

Date: _____

Approved as to Form:

APPROVED AS TO FORM

By: James H. Van Dyke
Office of City Attorney

CITY ATTORNEY

Date: 9/17/12

185648

AMENDMENT NO. 3

CONTRACT NO. 37636

FOR

Mechanical Engineering ServicesPursuant to Ordinance No: NA

This Contract was made and entered into on the 8th day of October 2007, by and between R&W ENGINEERING, INC., hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. An RFP No. BGS025 for consultants to provide Mechanical Engineering Services was issued on July 19, 2007. A selection committee recommended all eight (8) firms be awarded contracts, R&W ENGINEERING, INC. being one of the firms.
2. The Agreement amount was \$50,000 with an expiration date of September 23, 2010.
3. Four (4) task orders totaling \$28,759 have been issued for various projects.
4. Amendment No. 1 extended the expiration date until September 23, 2011.
5. Amendment No. 2 extended the expiration date until September 23, 2012.
6. The City of Portland and the Contractor wish to renew Contract No. 37636 for an additional one (1) year period or until September 23, 2013 to allow for completion of any existing task orders, and potential utilization of the balance remaining on this Mechanical Engineering PTE Flexible Services contract.

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

R&W ENGINEERING, INC.By: Donald C. Pfaff Date: 9-6-12Name: Donald C. PfaffTitle: Sr. Mech. Engr.Address: 9615 SW Allen Blvd #107 Beaverton, OR 97005Telephone: 503-292-6000

185648

Contract No. 37636Amendment/Change Order No. 3Contract Title: Mechanical Engineering Services

CITY OF PORTLAND SIGNATURES:

By: _____
Chief Procurement Officer

Date: _____

By: N/A
Elected Official

Date: _____

Approved:

By: _____
Office of City Auditor

Date: _____

Approved as to Form: **APPROVED AS TO FORM**By: James H. Van Dyke
Office of City Attorney
CITY ATTORNEYDate: 9/17/12

185648

AMENDMENT NO. 3

CONTRACT NO. 37711

FOR

Mechanical Engineering ServicesPursuant to Ordinance No: NA

This Contract was made and entered into on the 6th day of November 2007, by and between SYSTEM DESIGN CONSULTANTS, INC., hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. An RFP No. BGS025 for consultants to provide Mechanical Engineering Services was issued on July 19, 2007. A selection committee recommended all eight (8) firms be awarded contracts, SYSTEM DESIGN CONSULTANTS, INC. being one of the firms.
2. The Agreement amount was \$50,000 with an expiration date of September 23, 2010.
3. Two (2) task orders totaling \$31,600 have been issued for various projects.
4. Amendment No. 1 extended the expiration date until September 23, 2011.
5. Amendment No. 2 extended the expiration date until September 23, 2012.
6. The City of Portland and the Contractor wish to renew Contract No. 37711 for an additional one (1) year period or until September 23, 2013 to allow for completion of any existing task orders, and potential utilization of the balance remaining on this Mechanical Engineering PTE Flexible Services contract.

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

SYSTEM DESIGN CONSULTANTS, INC.By: Date: 6 September 2012Name: Gary C. BarnesTitle: Secretary-TreasurerAddress: 1515 SE Water Ave., Suite 400, Portland, OR 97214Telephone: 503-248-0227

185648

Contract No. 37711

Amendment/Change Order No. 3

Contract Title: Mechanical Engineering Services

CITY OF PORTLAND SIGNATURES:

By: _____
Purchasing Agent

Date: _____

By: N/A
Elected Official

Date: _____

Approved:

By: _____
Office of City Auditor

Date: _____

Approved as to Form:

APPROVED AS TO FORM

By: _____
Office of City Attorney

CITY ATTORNEY

Date: 9/17/12