



U.S. Department of Housing and Urban Development
 Office of Community Planning and Development
 Integrated Disbursement and Information System
 Status of HOME Activities - Entitlement
 PORTLAND CONSORTIUM, OR

DATE: 09-27-12
 TIME: 12:42
 PAGE: 1

IDIS - PR22

Tenure Type	Activity Type	IDIS Activity	Activity Address	Activity Status	Status Date	Total Home Units	Home Units	Initial Funding Date	Committed Amount	Drawn Amount	PCT
Homebuyer	ACQUISITION AND NEW CONSTRUCTION	4307	16428 NE Glisan St , Portland OR, 97230	Open	04/15/11	14	14	04/11/11	\$350,000.00	\$346,500.00	99.00%
		4308	1478 NE Killingsworth St , Portland OR, 97211	Completed	09/20/12	8	8	04/11/11	\$300,000.00	\$300,000.00	100.00%



U.S. Department of Housing and Urban Development
 Office of Community Planning and Development
 Integrated Disbursement and Information System
 Status of HOME Activities - Entitlement
 PORTLAND CONSORTIUM, OR

DATE: 09-27-12
 TIME: 12:42
 PAGE: 2

IDIS - PR22

Tenure Type	Activity Type	IDIS Activity	Activity Address	Activity Status	Status Date	Total Home Units	Home Units	Initial Funding Date	Committed Amount	Drawn Amount	PCT
Rental	NEW CONSTRUCTION	3947	NE 81ST AVE & NE COUCH , GRESHAM OR, 97232	Completed	04/23/12	32	1	04/07/09	\$550,000.26	\$550,000.26	100.00%
		4081	124 NE 181st Ave , Portland OR, 97230	Completed	06/08/12	47	13	06/22/10	\$1,111,385.74	\$1,111,385.74	100.00%
		4484	3520 NE Martin Luther King Jr Blvd , Portland OR, 97212	Open	08/21/12	50	6	08/21/12	\$975,000.00	\$0.00	0.00%



U.S. Department of Housing and Urban Development
 Office of Community Planning and Development
 Integrated Disbursement and Information System
 Status of HOME Activities - Entitlement
 PORTLAND CONSORTIUM, OR

DATE: 09-27-12
 TIME: 12:42
 PAGE: 3

IDIS - PR22

Tenure Type	Activity Type	IDIS Activity	Activity Address	Activity Status	Status Date	Total Home Units	Home Units	Initial Funding Date	Committed Amount	Drawn Amount	PCT
Rental	REHABILITATION	4306	140 SE 188th Ave , Portland OR, 97233	Open	04/23/12	14	14	04/11/11	\$400,000.00	\$397,000.00	99.25%
		4312	1515 N Ainsworth St , Portland OR, 97217	Final Draw	09/26/12	88	8	06/09/11	\$1,400,000.00	\$1,400,000.00	100.00%
		4441	8012 SE Raymond St , Portland OR, 97206	Completed	08/16/12	19	6	12/15/11	\$1,000,000.00	\$1,000,000.00	100.00%
		4459	5036 NE 23rd Ave , Portland OR, 97211	Open	09/18/12	1	1	04/19/12	\$55,220.00	\$7,832.28	14.18%
		4460	6216 NE 10th Ave , Portland OR, 97211	Open	08/16/12	1	1	04/19/12	\$43,833.00	\$3,599.45	8.21%
		4461	4523 NE 96th Ave , Portland OR, 97220	Open	09/18/12	0	0	04/19/12	\$63,660.00	\$6,977.02	10.96%
		4462	1714 NE Highland St , Portland OR, 97211	Open	09/18/12	0	0	04/19/12	\$79,691.00	\$6,761.28	8.48%
		4463	1522 NE Bryant St , Portland OR, 97211	Open	09/18/12	0	0	04/19/12	\$51,394.00	\$4,930.76	9.59%
		4464	1014 NE Emerson St , Portland OR, 97211	Open	09/18/12	0	0	04/19/12	\$61,872.00	\$7,503.48	12.13%
		4483	620 SE 148th Ave , Portland OR, 97233	Open	08/20/12	0	0	08/20/12	\$92,664.00	\$0.00	0.00%



U.S. Department of Housing and Urban Development
 Office of Community Planning and Development
 Integrated Disbursement and Information System
 Status of HOME Activities - Entitlement
 PORTLAND CONSORTIUM, OR

DATE: 09-27-12
 TIME: 12:42
 PAGE: 4

IDIS - PR22

Tenure Type	Activity Type	IDIS Activity	Activity Address	Activity Status	Status Date	Total Home Units	Home Units	Initial Funding Date	Committed Amount	Drawn Amount	PCT
Rental	ACQUISITION AND REHABILITATION	3753	18815 SE Yamhill St , Portland OR, 97233	Completed	01/24/12	1	1	07/23/08	\$103,782.29	\$103,782.29	100.00%
		4294	3302 SE 122nd Ave , Portland OR, 97236	Completed	04/23/12	22	12	02/15/11	\$757,215.00	\$757,215.00	100.00%



U.S. Department of Housing and Urban Development
 Office of Community Planning and Development
 Integrated Disbursement and Information System
 Status of HOME Activities - Entitlement
 PORTLAND CONSORTIUM, OR

DATE: 09-27-12
 TIME: 12:42
 PAGE: 5

IDIS - PR22

Tenure Type	Activity Type	IDIS Activity	Activity Address	Activity Status	Status Date	Total Home Units	Home Units	Initial Funding Date	Committed Amount	Drawn Amount	PCT
Rental	ACQUISITION AND NEW CONSTRUCTION	3534	124 NE 181st Ave 124 NE 181st , Portland OR, 97230	Completed	04/23/12	47	13	06/14/07	\$1,060,000.00	\$1,060,000.00	100.00%



U.S. Department of Housing and Urban Development
 Office of Community Planning and Development
 Integrated Disbursement and Information System
 Status of HOME Activities - Entitlement
 PORTLAND CONSORTIUM, OR

DATE: 09-27-12
 TIME: 12:42
 PAGE: 6

IDIS - PR22

Tenure Type	Activity Type	IDIS Activity	Activity Address	Activity Status	Status Date	Total Units	Home Units	Initial Funding Date	Committed Amount	Drawn Amount	PCT
Tenant-Based Rental Assistance (TBRA)	TENANT-BASED RENTAL ASSISTANCE	4195	, ,	Canceled	10/19/11	0	1	09/13/10	\$0.00	\$0.00	0.00%
		4372	, ,	Completed	09/22/12	0	121	09/12/11	\$306,091.41	\$306,091.41	100.00%
		4466	, ,	Completed	09/24/12	0	105	04/23/12	\$124,819.00	\$124,819.00	100.00%