

AMENDMENT NO. 7CONTRACT NO. 30001969

FOR

Street Construction Inspection Personnel & Engineering Technician Personnel as Needed for
City of Portland, Bureau of Transportation (PBOT)

Pursuant to Ordinance No. TBD after Council Hearing

This Contract was made and entered on June 8, 2009 by and between CMTS, LLC, hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. This Amendment shall increase the Contract amount by \$500,000.00 in order to complete work as anticipated under this Contract. The new Not-to-Exceed value of the contract is now \$2,875,000.00
2. Additional contract time is necessary to continue the current scheduled work while a new solicitation is conducted. This Amendment shall extend the Contract date to June 30th, 2013.

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

CMTS, LLC.

By: _____ Date: _____

Name: _____

Title: _____

Address: _____

Telephone: _____

Contract No. 30001969 Amendment/Change Order No. 7

Contract Title: Street Construction Inspection Personnel & Engineering Technician Personnel as Needed for City of Portland, Bureau of Transportation (PBOT)

CITY OF PORTLAND SIGNATURES:

By: _____ Date: _____
Chief Procurement Officer

By: _____ Date: _____
Elected Official

Approved:

By: _____ Date: _____
Office of City Auditor

Approved as to Form: APPROVED AS TO FORM

By: _____ Date: 10/15/12
Office of City Attorney *James H. Van Dyke*
CITY ATTORNEY