

## **ORDINANCE NO. 185733**

Amend contract with CH2M Hill, Inc. to increase compensation and scope of work for Powell Butte Reservoir 2 Phase 2 Project (Ordinance; amend Contract No. 30000828)

The City of Portland ordains:

Section 1. The Council finds:

1. The Water Bureau entered into Contract No. 30000828 with CH2M Hill, Inc. to provide design services for the Powell Butte Reservoir 2, Phase 2 Project. The not to exceed amount of the contract was \$8,455,246.
2. Amendment 1, dated April 6, 2010, added the following subconsultants to the contract to perform the indicated services:
  - Pacific Geotechnical – geotechnical exploration;
  - Chick of All Trades Flagging – flagging;
  - Locates Down Under, Inc. – utility locate service;
  - Northwest Aero Pix, LLC – aerial photography;
  - Applied Professional Services, Inc. – pipeline video inspection and locate services; and,
  - Critigen – security.
3. Amendment 2, dated October 12, 2010, added Stratus Corporation as a subconsultant to perform geotechnical work.
4. Amendment 3, dated December 1, 2010, reallocated site civil tasks from a subconsultant, Cascade Design, to CH2M Hill, Inc.
5. Amendment 4, dated June 27, 2011, added \$1,813,015 for additional engineering services as a result of the land use permit.
6. Amendment 5, dated July 22, 2011, specified the name of the individual that would serve as the on-site construction observer as described in the original contract.
7. Amendment 6, dated July 19, 2012, revised the e-mail address for the submission of electronic invoices.
8. Amendment 7, dated September 20, 2012, extended the contract to December 31, 2014.
9. This Amendment No. 8 approves an increase in time and fees for additional work necessary for the project which includes the creation of additional interpretive elements, drawings, aerial photos, engineer of record, special observation and construction support that stem from unexpected permit requirements.

10. The original not to exceed amount of this contract was \$8,455,246. This amendment will add \$1,999,673 and increase the contract total to \$12,267,934, an overall increase of 45%. Funding for the project is available in the FY 2012-13 Budget and will be requested in FY 2013-14 through FY 2014-15 Budgets.
11. State certified Minority, Women, or Emerging Small Businesses are currently awarded a total of \$2,298,187. Upon execution of this amendment \$2,464,018 of the total contract dollars will be awarded to Minority, Women, or Emerging Small Businesses.

NOW, THEREFORE, the Council directs:

- a. That the Commissioner-in-Charge is authorized to execute on behalf of the City an amendment to Contract No. 30000828 with CH2M Hill, Inc. in a form substantially in accordance with the amendment attached as Exhibit A.
- b. The Mayor and Auditor are hereby authorized to draw and deliver checks chargeable to the Water Fund when demand is presented and approved by the proper authorities.

Passed by the Council, NOV 14 2012

Commissioner Leonard  
Teresa Elliott  
October 17, 2012

**LaVonne Griffin-Valade**  
Auditor of the City of Portland

By  Deputy

885281

Agenda No.  
**ORDINANCE NO. 185733**

Title

Amend contract with CH2M Hill, Inc. to increase compensation and scope of work for Powell Butte Reservoir 2, Phase 2 Project (Ordinance; amend Contract No. 30000828)

<p><b>INTRODUCED BY</b> Commissioner/Auditor: <b>Commissioner Leonard</b></p> <p><b>COMMISSIONER APPROVAL</b></p> <p>Mayor—Finance and Administration - Adams</p> <p>Position 1/Utilities - Fritz</p> <p>Position 2/Works - Fish</p> <p>Position 3/Affairs - Saltzman</p> <p><i>Randy Leonard</i> Position 4/Safety - Leonard</p> <p><b>BUREAU APPROVAL</b></p> <p>Bureau: Water Bureau Head: David G. Shaff <i>David G. Shaff</i></p> <p>Prepared by: Teresa Elliott Date Prepared: October 17, 2012</p> <p>Financial Impact Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/> Not Required <input type="checkbox"/></p> <p>Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/></p> <p>Council Meeting Date November 7, 2012</p> <p><input checked="" type="checkbox"/> <b>City Attorney Approval</b></p>	<p>CLERK USE: DATE FILED <u>NOV 02 2012</u></p> <p style="text-align: center;">LaVonne Griffin-Valade Auditor of the City of Portland</p> <p>By: <u><i>[Signature]</i></u> Deputy</p> <p>ACTION TAKEN:</p> <p style="text-align: center;"><b>NOV 07 2012 PASSED TO SECOND READING NOV 14 2012 9:30 A.M</b></p>
--	--

<b>AGENDA</b>
<p><b>TIME CERTAIN</b> <input type="checkbox"/></p> <p>Start time: _____</p> <p>Total amount of time needed: _____ (for presentation, testimony and discussion)</p>
<p><b>CONSENT</b> <input checked="" type="checkbox"/> <i>Pulled</i></p>
<p><b>REGULAR</b> <input type="checkbox"/></p> <p>Total amount of time needed: _____ (for presentation, testimony and discussion)</p>

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz	✓	
2. Fish	2. Fish	✓	
3. Saltzman	3. Saltzman	✓	
4. Leonard	4. Leonard	✓	
Adams	Adams	_____	_____