



CHANGE ORDER



PROJECT NAME <i>2012 LOCAL IMPROVEMENT DISTRICTS – PHASE I PROJECT: NE 97th Avenue Green Street Local Improvement District, Phase II</i>		Change Order No. 11
CONTRACTOR'S NAME AND ADDRESS: <i>Bob Boren Kodiak Pacific Construction Co. PO Box 886 Tualatin, Oregon 97062</i>	Job No. T00240.C42	Contract No. 30002862
	Ordinance No. 183849, 184090 & 184861	Bid No. 114576

THIS CONTRACT IS HEREBY MODIFIED AS FOLLOWS:
(DESCRIPTION AND LOCATION OF WORK OR ITEMS COVERED BY THIS ORDER) CONTINUED ON BACK

NE 97th Avenue Green Street Local Improvement District, Phase II

- Install sanitary sewer lateral extensions to the right of way line at Sta. "97" 17+88, right, Sta. "97" 18+51, right and Sta. "97" 20+44, right*

SPECIFICATIONS AND PROVISIONS - THE WORK TO BE DONE UNDER THIS ORDER IS TO BE PERFORMED, MEASURED, AND PAID FOR IN ACCORDANCE WITH THE TERMS FOR THE ABOVE CONTRACT EXCEPT AS MODIFIED AS FOLLOWS - CONTINUED ON BACK

No additional measurement will be made.

Payment will be made on a lump sum basis and includes all mobilization, labor, equipment, and materials necessary to complete the work as specified.

No modification will be made to Special Provision 00180.50, Contract Time to Complete Work.

NO.	DESCRIPTION	UNIT	UNIT PRICE	EST. QNTY	TOTAL COST
4011 A	<i>Install Sanitary Sewer Lateral Extensions</i>	LS	\$ 7,330.00	1.0	\$ 7,330.00

Current Contract Amount		\$ 582,686.49
Total cost of this Change Order	Increase	\$ 7,330.00
Revised Contract Amount		\$ 590,016.49
Total effect on contract time resulting from this Change Order	None Increase	0 calendar days
Consent of Surety is required	<input type="checkbox"/> Yes <input type="checkbox"/> No	
<input checked="" type="checkbox"/> Contractor , if "Yes" is checked above has Consent of Surety been obtained?	<input type="checkbox"/> Yes <input type="checkbox"/> No	
This change effects the expiration or extent of insurance	<input type="checkbox"/> Yes <input type="checkbox"/> No	
<input checked="" type="checkbox"/> Contractor , if "Yes" is checked above will policies be extended?	<input type="checkbox"/> Yes <input type="checkbox"/> No	

710081

186017



CHANGE ORDER

<p>This Change Order is subject to and incorporates the provisions of Section 196.10B of the Standard Specifications. By signing, dating and returning the original of this form to the Owner, Contractor agrees that the information presented herein is complete, accurate, and resolves all issues of contract time and compensation associated with the work identified herein.</p>	<p>APPROVED BY CONTRACT MANAGER _____ DATE _____</p>
	<p>APPROVED BY PROJECT MANAGER _____ DATE _____</p>
	<p>APPROVED BY DIVISION MANAGER _____ DATE _____</p>
	<p>APPROVED BY CITY ENGINEER _____ DATE _____</p>
<p>CONTRACTOR SIGNATURE _____ DATE _____</p>	