

ORDINANCE No. 186020

Amend contract with BergerABAM for additional work and compensation for the Skidmore and Safeway Pump Station Remodels Project Nos. E10291 and E10292 for \$21,498 (Ordinance; amend Contract No. 30002704)

The City of Portland ordains:

Section 1. The Council finds:

1. The Bureau of Environmental Services (BES) has need of continuing professional engineering services provided by BergerABAM for additional design and construction phase services for the Skidmore and Safeway Wastewater Pump Station Remodels, Project Nos. E10291 and E10292.
2. BergerABAM was selected to provide professional design engineering services under Contract No. 30002704, effective April 13, 2012, with an expiration date of May 1, 2017.
3. The attached Amendment No. 2 is for additional work in the amount of \$21,498 for a new, not-to-exceed contract amount of \$464,431. The additional work provides design and construction phase services for additional geotechnical investigation, discharge manhole rehabilitation, and relocation of a parking lot light.
4. M/W/ESB participation after the authorization of this contract amendment will be \$106,973, 23.0% of the total amended contract amount of \$464,431.
5. The increased cost for this contract amendment is \$21,498. Funds are available in the Sewer System Operating Fund, FY 2012-13 Budget, Bureau of Environmental Services, WBS Elements E10291 and E10292.

NOW, THEREFORE, the Council directs:

- a. The Commissioner in Charge is authorized to execute a contract amendment with BergerABAM for the purpose described in Section 1, in the amount of \$21,498.
- b. The Mayor and Auditor are hereby authorized to draw and deliver warrants chargeable to the Sewer System Operating Fund Budget when demand is presented and approved by the proper authority.

Passed by the Council, **MAY 15 2013**
Charlie Hales
Office of the Mayor

Scott Gibson
April 11, 2013

LaVonne Griffin-Valade
Auditor of the City of Portland


By 

Deputy

E10291 and E10292 - ord

Agenda No.
ORDINANCE NO. 186020
Title

Amend contract with BergerABAM for additional work and compensation for the Skidmore and Safeway Pump Station Remodels, Project Nos. E10291 and E10292, (Ordinance, Amend Contract No. 30002407) 704
~~amendment amount \$21,498~~ for \$21,498

<p>INTRODUCED BY Commissioner/Auditor: <i>Mayor Hales</i></p>	<p>CLERK USE: DATE FILED <u>MAY 03 2013</u></p>
<p>COMMISSIONER APPROVAL Mayor—Finance and Administration - Hales</p>	<p>LaVonne Griffin-Valade Auditor of the City of Portland</p> <p>By:  Deputy</p> <p>ACTION TAKEN:</p> <p>MAY 08 2013 PASSED TO SECOND READING MAY 15 2013 9:30 A.M.</p>
<p>Position 1/Utilities - Fritz</p>	
<p>Position 2/Works - Fish</p>	
<p>Position 3/Affairs - Saltzman</p>	
<p>Position 4/Safety - Novick</p>	
<p>BUREAU APPROVAL Bureau: Environmental Services Bureau Head: Dean Marriott</p>	
<p>Prepared by: Scott Gibson Date Prepared: April 11, 2013</p>	
<p>Financial Impact & Public Involvement Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/></p>	
<p>Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/></p>	
<p>Council Meeting Date May 8, 2013</p>	
<p>City Attorney Approval:</p>	

AGENDA
<p>TIME CERTAIN <input type="checkbox"/> Start time: _____</p> <p>Total amount of time needed: _____ (for presentation, testimony and discussion)</p>
<p>CONSENT <input checked="" type="checkbox"/></p>
<p>REGULAR <input type="checkbox"/> Total amount of time needed: _____ (for presentation, testimony and discussion)</p>

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz	✓	
2. Fish	2. Fish	—	
3. Saltzman	3. Saltzman	✓	
4. Novick	4. Novick	✓	
Hales	Hales	✓	