



186105

| | | | |
|---|--|---------------------------------|--------------------------------|
| PROJECT NAME 2012 Local Improvement Districts – Phase II | | | Change Order No. 005 |
| CONTRACTOR'S NAME AND ADDRESS: Dwayne M, Nelson CivilWorks NW, Inc. PO Box 5698 Vancouver, WA 98668 | Job No. (SAP WBS) T00250.C42 | Contract No. 30002877 | |
| | Ordinance No. 184595 | Bid No. 114626 | |

THIS CONTRACT IS HEREBY MODIFIED AS FOLLOWS:
(DESCRIPTION AND LOCATION OF WORK OR ITEMS COVERED BY THIS ORDER) CONTINUED ON BACK

SW 11th Ave additional sidewalk on west side increased bid item quantities:

- 1) Increase Bid Item No. 1, Mobilization.
- 2) Increase Bid Item No. 2, Temporary Protection & Direction of Traffic.
- 3) Increase Bid Item No. 9, Erosion Control.

Refer to page 3 for additional contract modifiers.

SPECIFICATIONS AND PROVISIONS - THE WORK TO BE DONE UNDER THIS ORDER IS TO BE PERFORMED, MEASURED, AND PAID FOR IN ACCORDANCE WITH THE TERMS FOR THE ABOVE CONTRACT EXCEPT AS MODIFIED AS FOLLOWS - CONTINUED ON BACK

00180.50(d) Contract Time to Complete Work - Replace this subsection with the following:

00180.50(d) Contract Time to Complete Work – Complete all Work to be done under the contract not later than August 13, 2013.

| NO. | DESCRIPTION | UNIT | UNIT PRICE | EST. QNTY | TOTAL COST |
|-----|---|------|-------------|-----------|--------------|
| 1 | Additional Bid Item No. 1, Mobilization | LS | \$13,000.00 | 1 | \$ 13,000.00 |
| 2 | Additional Bid Item No. 2, Temporary Protection & Direction of Traffic | LS | \$ 500.00 | 1 | \$ 500.00 |
| 3 | Additional Bid Item No. 9, Erosion Control | LS | \$ 500.00 | 1 | \$ 500.00 |
| 4 | Increase Bid Item No. 11, Sediment Fence, Unsupported | FOOT | \$ 3.00 | 200 | \$ 600.00 |
| 5 | Additional Bid Item No. 14, Removal of Structures & Obstructions | LS | \$11,500.00 | 1 | \$11,500.00 |
| 6 | Additional Bid Item No. 15, Clearing and Grubbing | LS | \$ 6,800.00 | 1 | \$ 6,800.00 |
| 7 | Increase Bid Item No. 17, General Excavation | CUYD | \$ 40.00 | 343 | \$13,720.00 |
| 8 | Increase Bid Item No. 18, 12 Inch Subgrade Stabilization | SQYD | \$ 20.00 | 33 | \$ 660.00 |
| 9 | Increase Bid Item No. 19, Subgrade Geotextile | SQYD | \$ 1.50 | 327 | \$ 490.50 |
| 10 | Increase Bid Item No. 30, Adjusting Boxes | EACH | \$ 80.00 | 4 | \$ 320.00 |
| 11 | Increase Bid Item No. 35, Granular Wall Backfill | CUYD | \$ 50.00 | 41 | \$ 2,050.00 |
| 12 | Increase Bid Item No. 36, Retaining Wall, Conventional Segmental | SQFT | \$ 30.00 | 463 | \$13,890.00 |
| 13 | Increase Bid Item No. 39, Aggregate Base | TON | \$ 27.00 | 182 | \$ 4,914.00 |
| 14 | Increase Bid Item No. 41, Level 2, ½ Inch Dense MWMAC Mixture | TON | \$ 90.00 | 18 | \$ 1,620.00 |
| 15 | Increase Bid Item No. 42, Level 3, ½ Inch Dense MWMAC Mixture by 161 tons | TON | \$ 96.00 | 180 | \$17,280.00 |
| 16 | Increase Bid Item No. 43, Extra for Asphalt Approaches | EACH | \$ 650.00 | 3 | \$ 1,950.00 |
| 17 | Increase Bid Item No. 46, Concrete Curbs, Standard Curb Modified | FOOT | \$ 45.00 | 30 | \$ 1,350.00 |
| 18 | Increase Bid Item No. 48, Concrete Driveways | SQFT | \$ 7.50 | 675 | \$ 5,062.50 |
| 19 | Increase Bid Item No. 49, Concrete Walks | SQFT | \$ 6.00 | 50 | \$ 300.00 |
| 20 | Increase Bid Item No. 50, Monolithic Curb and Sidewalks | SQFT | \$ 6.75 | 1801 | \$12,156.75 |
| 21 | Increase Bid Item No. 52, Concrete Stairs | CUYD | \$ 2,350.00 | 3 | \$ 7,050.00 |
| 22 | Additional Bid Item No. 67, Remove Existing Signs | LS | \$ 300.00 | 1 | \$ 300.00 |
| 23 | Increase Bid Item No. 65, Lawn Seeding | SQYD | \$ 3.50 | 38 | \$ 133.00 |



| | | | | | |
|---|--------------------------------------|---|----------|----------|--|
| 24 | Increase Bid Item No. 66, Topsoil | CUYD | \$ 45.00 | 9 | \$ 405.00 |
| 25 | Increase Bid Item No. 67, Bark Mulch | CUYD | \$ 50.00 | 2 | \$ 100.00 |
| Current Contract Amount | | | | | \$ 740,807.53 |
| Total cost of this Change Order | | | | Increase | \$ 116,651.75 |
| Revised Contract Amount | | | | | \$ 857,459.28 |
| Total effect on contract time resulting from this Change Order | | | | Increase | 30 Calendar Day(s) |
| Consent of Surety is required | | | | | <input type="checkbox"/> Yes <input type="checkbox"/> No |
| ☛ Contractor, if "Yes" is checked above has Consent of Surety been obtained? | | | | | <input type="checkbox"/> Yes <input type="checkbox"/> No |
| This change effects the expiration or extent of insurance | | | | | <input type="checkbox"/> Yes <input type="checkbox"/> No |
| ☛ Contractor, if "Yes" is checked above will policies be extended? | | | | | <input type="checkbox"/> Yes <input type="checkbox"/> No |
| <p>This Change Order is subject to and incorporates the provisions of Section 196.10B of the Standard Specifications. By signing, dating and returning the original of this form to the Owner, Contractor agrees that the information presented herein is complete, accurate, and resolves all issues of contract time and compensation associated with the work identified herein.</p> | | APPROVED BY CONTRACT MANAGER _____ DATE _____ | | | |
| | | APPROVED BY PROJECT MANAGER _____ DATE _____ | | | |
| | | APPROVED BY DIVISION MANAGER _____ DATE _____ | | | |
| | | APPROVED BY CITY ENGINEER _____ DATE _____ | | | |
| CONTRACTOR SIGNATURE _____ DATE _____ | | | | | |

THIS CONTRACT IS HEREBY MODIFIED AS FOLLOWS:

DESCRIPTION AND LOCATION OF WORK OR ITEMS COVERED BY THIS ORDER (Continued)

- 4) Increase Bid Item No. 11, Sediment Fence, Unsupported by 200 feet.
- 5) Increase Bid Item No. 14, Removal of Structures & Obstructions.
- 6) Increase Bid Item No. 15, Clearing and Grubbing.
- 7) Increase Bid Item No. 17, General Excavation by 343 cubic yards.
- 8) Increase Bid Item No. 18, 12 Inch Subgrade Stabilization by 33 square yards.
- 9) Increase Bid Item No. 19, Subgrade Geotextile by 327 square yards.
- 10) Increase Bid Item No. 30, Adjusting Boxes by 4.
- 11) Increase Bid Item No. 35, Granular Wall Backfill by 41 cubic yards.
- 12) Increase Bid Item No. 36, Retaining Wall, Conventional Segmental by 463 square feet.
- 13) Increase Bid Item No. 39, Aggregate Base by 182 tons.
- 14) Increase Bid Item No. 41, Level 2, ½ Inch Dense MWMAC Mixture by 18 tons.
- 15) Increase Bid Item No. 42, Level 3, ½ Inch Dense MWMAC Mixture by 180 tons.
- 16) Increase Bid Item No. 43, Extra for Asphalt Approaches by 3.
- 17) Increase Bid Item No. 46, Concrete Curbs, Standard Curb Modified 30 feet.
- 18) Increase Bid Item No. 48, Concrete Driveways by 675 square feet.
- 19) Increase Bid Item No. 49, Concrete Walks by 50 square feet.
- 20) Increase Bid Item No. 50, Monolithic Curb and Sidewalks by 1801 square feet.
- 21) Increase Bid Item No. 52, Concrete Stairs by 3 cubic yard.
- 22) Increase Bid Item No. 56, Remove Existing Signs.
- 23) Increase Bid Item No. 65, Lawn Seeding by 38 square yards.
- 24) Increase Bid Item No. 66, Topsoil by 9 cubic yards.
- 25) Increase Bid Item No. 67, Bark Mulch by 2 cubic yard..

SPECIFICATIONS AND PROVISIONS – THE WORK TO BE DONE UNDER THIS ORDER IS TO BE PERFORMED, MEASURED, AND PAID FOR IN ACCORDANCE WITH THE TERMS FOR THE ABOVE CONTRACT EXCEPT AS MODIFIED AS FOLLOWS (Continued)