

ORDINANCE NO. 186572

Amend contract with Black & Veatch Corporation to increase compensation and scope of work for Bull Run Dam No. 2 Tower Improvements in the amount of \$395,477 (Ordinance; amend Contract No. 37587)

The City of Portland ordains:

Section 1. The Council finds:

1. The Water Bureau entered into Contract No. 37587 with Black & Veatch Corporation for design services for the Bull Run Dam No. 2 Tower Improvements project. The purpose of the project is to design and modify both of the existing intake towers to allow selective withdrawal from the Bull Run Reservoir 2. The Water Bureau will use the selective withdrawal capability to adjust downstream temperatures in the Bull Run River to meet the target temperature cold water requirements in the Bull Run Supply Habitat Conservation Plan.
2. Due to necessary changes in the project, Black & Veatch Corporation has been required to complete additional submittal reviews, additional request for information (RFI) reviews, additional construction meetings, design of the Part 2 outfall sample pump, design modifications to the outfall structure, tangent piles, and secant piles, testing of the North Tower at flow rates greater than the design criteria, an increased duration for the construction window, and overall additional project management support not included in their current scope of work.
3. The contract will be amended to increase the budget by \$395,477. The new contract total will be \$5,221,787. Funding is available in the FY 2013-14 Budget and will be requested in the FY 2014-2015 Budget.

NOW, THEREFORE, the Council directs:

- a. That the Commissioner-in-Charge and Auditor are authorized to execute on behalf of the City an amendment to Contract No. 37587 with Black & Veatch Corporation as outlined in a form substantially in accordance with the contract amendment attached as Exhibit A, at a cost not to exceed \$395,477.
- b. The Mayor and Auditor are hereby authorized to draw and deliver checks chargeable to the Water Fund when demand is presented and approved by the proper authorities.

Passed by the Council, MAY 14 2014

Commissioner Nick Fish
Kevin Larson
March 31, 2014

LaVonne Griffin-Valade
Auditor of the City of Portland


By  Deputy

405 445

v140

Agenda No. **186572**
ORDINANCE NO.
 Title

Amend contract with Black & Veatch Corporation to increase compensation and scope of work for Bull Run Dam No. 2 Tower Improvements in the amount of \$395,477 (Ordinance; amend Contract No. 37587)

<p>INTRODUCED BY Commissioner/Auditor: Commissioner Nick Fish</p>	<p>CLERK USE: DATE FILED <u>MAY 02 2014</u></p>
<p>COMMISSIONER APPROVAL</p> <p>Mayor—Finance and Administration - Hales</p> <p>Position 1/Utilities - Fritz</p> <p>Position 2/Works - Fish</p> <p>Position 3/Affairs - Saltzman</p> <p>Position 4/Safety - Novick</p>	<p>LaVonne Griffin-Valade Auditor of the City of Portland</p> <p>By: <u></u> Deputy</p>
<p>BUREAU APPROVAL</p> <p>Bureau: Water Bureau Head: David G. Shaff</p> <p>Prepared by: Kevin Larson Date Prepared: March 31, 2014</p> <p>Financial Impact Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/> Not Required <input type="checkbox"/></p> <p>Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/></p> <p>Council Meeting Date May 7, 2014</p>	<p>ACTION TAKEN: MAY 07 2014 PASSED TO SECOND READING MAY 14 2014 9:30 A.M.</p>
<p>City Attorney Approval: required for contract, code, easement, franchise, comp plan, charter</p>	

AGENDA
<p>TIME CERTAIN <input type="checkbox"/> Start time: _____</p> <p>Total amount of time needed: _____ (for presentation, testimony and discussion)</p>
<p>CONSENT <input checked="" type="checkbox"/> <u>Pulled</u></p>
<p>REGULAR <input type="checkbox"/> Total amount of time needed: _____ (for presentation, testimony and discussion)</p>

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:	
	YEAS	NAYS
1. Fritz	1. Fritz <input checked="" type="checkbox"/>	
2. Fish	2. Fish <input checked="" type="checkbox"/>	
3. Saltzman	3. Saltzman <input checked="" type="checkbox"/>	
4. Novick	4. Novick <input checked="" type="checkbox"/>	
Hales	Hales <input checked="" type="checkbox"/>	