

ORDINANCE No. 186613

* Amend contract with Geotechnical Resources, Inc. dba GRI to increase contract by \$17,000 to provide geotechnical consultation services for the Fire Station 21 and Boathouse project (Ordinance; amend Contract No. 30002889)

The City of Portland ordains:

Section 1. The Council finds:

1. A sole source contract for geotechnical consultation services for the Fire Station 21 and Boathouse project was awarded to GRI. The Agreement amount was \$55,000 with an expiration date of September 31, 2013.
2. Amendment No. 1, dated January 30, 2014 increased the contract amount \$12,500 to allow for additional geotechnical construction observation services.
3. Amendment No. 2, dated April 7, 2014 extended the contract termination date through July 31, 2014.
4. This amendment increases the contract amount by \$17,000 to allow for geotechnical consultation services for the Fire Station 21 and Boathouse project as described in Attachment No. 1.
5. The Office of Management and Finance/Facilities Services recommends that Contract No. 30002889 with Geotechnical Resources, Inc. dba GRI for geotechnical consultation services for the Fire Station 21 and Boathouse project be amended, Attachment No. 1, by \$17,000 for a new total contract value not to exceed \$84,500.

NOW THEREFORE, the Council directs:

- a. The Mayor and Chief Procurement Officer are authorized to amend Contract No. 30002889 with Geotechnical Resources, Inc. dba GRI, Attachment No. 1, and increase amount by \$17,000 for a new total contract value not to exceed \$84,500.
- b. The Mayor and Auditor are hereby authorized to draw and deliver checks chargeable to the appropriate fund when demand is presented and approved by the proper authorities.

Section 2. The Council declares that an emergency exists because a delay in the implementation of the Agreement will cause scheduling delays in anticipated projects during the crucial summer/fall work periods; therefore, this Ordinance shall be in full force and effect from and after its passage by the Council.

Passed by the Council: JUN 04 2014

Commissioner: Mayor Charlie Hales
Prepared by: Connie Johnson:dseaton
Date Prepared: May 8, 2014

LaVonne Griffin-Valade
Auditor of the City of Portland
By


Deputy

552

Agenda No.
ORDINANCE NO.**186613**

Title

* Amend contract with Geotechnical Resources, Inc. dba GRI to increase contract by \$17,000 to provide geotechnical consultation services for the Fire Station 21 and Boathouse project (Ordinance); *amend*

Contract No. 30002889

INTRODUCED BY Commissioner/Auditor: Mayor Charlie Hales	CLERK USE: DATE FILED <u>MAY 30 2014</u>
COMMISSIONER APPROVAL Mayor—Finance and Administration - Hales <i>[Signature]</i>	LaVonne Griffin-Valade Auditor of the City of Portland By: <u><i>Alexan Parsons</i></u> Deputy ACTION TAKEN:
Position 1/Utilities - Fritz	
Position 2/Works - Fish	
Position 3/Affairs - Saltzman	
Position 4/Safety - Novick	
BUREAU APPROVAL Bureau: OMF Bureau of Business Internal Services <i>[Signature]</i> OMF Interim CAO: Fred Miller Bureau Head: Bryant M. Enge <i>[Signature]</i>	
Prepared by: Connie Johnson:dseaton Date Prepared: May 8, 2014	
Financial Impact & Public Involvement Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/>	
Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	
City Auditor Office Approval: required for Code Ordinances	
City Attorney Approval: required for contract, code, easement, franchise, comp plan, charter <i>[Signature]</i>	
Council Meeting Date June 4, 2014	

AGENDA
TIME CERTAIN <input type="checkbox"/> Start time: _____ Total amount of time needed: _____ (for presentation, testimony and discussion)
CONSENT <input checked="" type="checkbox"/>
REGULAR <input type="checkbox"/> Total amount of time needed: _____ (for presentation, testimony and discussion)

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz	<input checked="" type="checkbox"/>	
2. Fish	2. Fish	<input checked="" type="checkbox"/>	
3. Saltzman	3. Saltzman	<input checked="" type="checkbox"/>	
4. Novick	4. Novick	<input checked="" type="checkbox"/>	
Hales	Hales	<input checked="" type="checkbox"/>	