

AMENDMENT NUMBER 2
CONTRACT NUMBER 30002669
FOR

Veterans Memorial Coliseum Construction Oversight

This Contract was made and entered by and between Nelson Capitol Construction Program Management, LLC, hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. Additional work is necessary as described in the Scope of Work as: repair of Exhibit Hall structural beam; removal of certain ADA barriers in parking facilities and replacement of waterproof lining in above grade planter boxes in Plaza.
2. Additional compensation is necessary and shall not exceed \$ 30,000 for a new not to exceed amount of \$150,000.

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

Nelson Capitol Construction Program Management, LLC

By: _____ Date: _____

Name: Douglas D. Nelson

Title: Principal/Owner

Address: 2337 NW York Street, Suite 208, Portland, Oregon 97210- 2112

Telephone: (503) 274-7000

Contract Number: 30002669 Amendment Number: 2

Contract Title: Veterans Memorial Coliseum Construction Oversight

CITY OF PORTLAND SIGNATURES:

By: _____ Date: _____
Chief Procurement Officer

By: NA _____ Date: _____
Elected Official

Approved:

By: NA _____ Date: _____
Office of City Auditor

Approved as to Form:

By: _____ Date: _____
Office of City Attorney