

187292

**INTERGOVERNMENTAL AGREEMENT
TRIMET/CITY OF PORTLAND
CONSTRUCTION OF CAPITAL IMPROVEMENTS AT BUS STOPS**

Modification No. 1

TriMet Contract No. GC140173LE

This modification is written to make the following changes to the above-referenced intergovernmental agreement between the Tri-County Metropolitan Transportation District of Oregon ("TriMet") and the City of Portland for Construction of Capital Improvements at Transit Bus Stops:

1. The effective date of this modification is July 1, 2015.
2. The Term of the Agreement is hereby extended, and the Agreement shall now expire on July 1, 2017, unless extended by mutual written agreement of the Parties.
3. The Project Budget is increased by \$170,000, for a total not to exceed amount of \$500,000.
4. No other changes are made to the Agreement.

TRIMET**CITY OF PORTLAND**

Daniel W. Blocher, P.E.
Executive Director, Capital Projects

By: _____
Title: _____

APPROVED AS TO FORM:**APPROVED AS TO FORM:**

TriMet Legal Department

Mark Molise

City Attorney