

18 77 87

ORDINANCE No.

* Amend contract with Elcon Corporation in the amount of \$170,000 for construction of the Active Corridor Management project. (Ordinance; amend Contract No. 30004736)

The City of Portland ordains:

Section 1. The Council finds:

1. Procurement Services opened bids on April 16, 2015 for the construction of Active Corridor Management Project. Elcon Corporation was the lowest responsible bidder with its bid of \$500,572.00.
2. The City executed Contract No. 30004736 with Elcon Corporation on July 15, 2015, with an original contract amount of \$500,572.00.
3. The total contract amount to date is currently at \$637,095.11. Current Change order request is 27% of the original contract amount. Change Order requests exceeding 25% requires Council approval.
4. Additional contract authority in the amount of \$170,000 is being requested.
5. The construction work authorized by this Ordinance is not a major change in scope.
6. This is an Oregon Department of Transportation (ODOT) project and the City is constructing it for ODOT. No City funds will be spent on the project.
7. The Bureau's level of confidence in the cost estimates for this project is high,

NOW, THEREFORE, the Council directs:

- a. That the Portland Bureau of Transportation Director is authorized to increase Contract No. 30004736 attached as Exhibit A, with Elcon Corporation in the amount of \$170,000.00.


Section 2. The Council declares that an emergency exists because a delay may result in additional expenses as well as delay completion of the construction contract; therefore, this ordinance shall be in full force and effect from and after its passage by the Council; therefore, this Ordinance shall be in full force and effect from and after its passage by the Council.

18 77 87

Passed by the Council, JUN 08 2016

Commissioner Steve Novick
Prepared by: Willie Rotich:tlck
Date Prepared: May 11, 2016

Mary Hull Caballero
Auditor of the City of Portland
By


Deputy

* Amend contract with Elcon Corporation in the amount of \$170,000.00 for construction of the Active Corridor Management project. (Ordinance; amend Contract No. 30004736)

INTRODUCED BY Commissioner/Auditor: COMMISSIONER STEVE NOVICK	CLERK USE: DATE FILED <u>MAY 31 2016</u>
COMMISSIONER APPROVAL Mayor—Finance and Administration - Hales Position 1/Utilities - Fritz Position 2/Works - Fish Position 3/Affairs - Saltzman Position 4/Safety - Novick <i>CS</i>	Mary Hull Caballero Auditor of the City of Portland By: <u><i>Susan Parsons</i></u> Deputy
BUREAU APPROVAL Bureau: Transportation Engineering Services Group Manager: Steve Townsen <i>SDT 5/10/16</i> Director: Leah Treat <i>LR</i> Prepared by: Willie Rotich:tlck <i>WR</i> Date Prepared: 5/10/2016 Supervisor: Peter Koonce <i>TAR G: PK 5/20/16</i>	
Impact Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/>	ACTION TAKEN:
Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	
City Auditor Office Approval: required for Code Ordinances	
City Attorney Approval: required for contract, code, easement, franchise, comp plan, charter <i>GF</i>	
Council Meeting Date	

AGENDA
TIME CERTAIN <input type="checkbox"/> Start time: _____ Total amount of time needed: _____ (for presentation, testimony and discussion)
CONSENT <input checked="" type="checkbox"/>
REGULAR <input type="checkbox"/> Total amount of time needed: _____ (for presentation, testimony and discussion)

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:	
	YEAS	NAYS
1. Fritz	1. Fritz ✓	
2. Fish	2. Fish ✓	
3. Saltzman	3. Saltzman ✓	
4. Novick	4. Novick ✓	
Hales	Hales _____	